

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
FITZGERALD STADIUM PARKING LOT OVERLAY
PROJECT NUMBER PR04-1400
SEPTEMBER 3, 2004
ORIGINAL CONTRACT AMOUNT: \$63,204.00
CONTRACTOR: HILLS MATERIALS COMPANY

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE	
1	MOBILIZATION	LS	1.00	\$4,153.00	\$4,153.00	1.00	\$4,153.00	\$0.00	
2	REMOVE & DISPOSE ASPHALT PAVEMENT	SY	240.00	\$8.70	\$2,088.00	231.00	\$2,009.70	(\$78.30)	
3	AC PATCHING, CLASS G, TYPE 1, 4"	SY	240.00	\$12.20	\$2,928.00	231.00	\$2,818.20	(\$109.80)	
4	AC LEVELING COURSE, CLASS G, TYPE 2	TON	200.00	\$38.00	\$7,600.00	195.53	\$7,430.14	(\$169.86)	
5	EDGE MILL & REMOVE ASPHALT CONCRETE PAVEMENT	SY	450.00	\$3.50	\$1,575.00	450.00	\$1,575.00	\$0.00	
6	TACK COAT	GAL	700.00	\$1.30	\$910.00	861.49	\$1,119.94	\$209.94	
7	AC OVERLAY, CLASS G, TYPE 2, 1 1/2"	TON	1,100.00	\$38.00	\$41,800.00	935.55	\$35,550.90	(\$6,249.10)	
8	PARKING LOT STRIPING	LS	1.00	\$1,300.00	\$1,300.00	1.00	\$1,300.00	\$0.00	
9	TRAFFIC CONTROL	LS	1.00	\$850.00	\$850.00	1.00	\$850.00	\$0.00	
TOTAL					\$63,204.00		\$56,806.88	(\$6,397.12)	
C.C.O. HISTORY INCREASE/(DECREASE)					PRIOR ADJUSTED CONTRACT PRICE :				\$63,204.00
CCO #1F (\$6,397.12)					NET INCREASE/(DECREASE):				(\$6,397.12)
					ADJUSTED CONTRACT PRICE:				\$56,806.88
					CHANGE TO DATE:				(\$6,397.12)
CONTRACTOR: _____									DATE: _____
ENGINEER: _____									DATE: _____
MAYOR: _____									DATE: _____
FINANCE: _____									DATE: _____
CONTRACT TIME CHANGE +/-: 0									NEW CONTRACT TIME: Days

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
FITZGERALD STADIUM PARKING LOT OVERLAY
PROJECT NUMBER PR04-1400
SEPTEMBER 3, 2004
ORIGINAL CONTRACT AMOUNT: \$63,204.00
CONTRACTOR: HILLS MATERIALS COMPANY

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	REMOVE & DISPOSE ASPHALT PAVEMENT	NORMAL CONSTRUCTION DEVIATION
3	AC PATCHING, CLASS G, TYPE 1, 4"	NORMAL CONSTRUCTION DEVIATION
4	AC LEVELING COURSE, CLASS G, TYPE 2	NORMAL CONSTRUCTION DEVIATION
6	TACK COAT	NORMAL CONSTRUCTION DEVIATION
7	AC OVERLAY, CLASS G, TYPE 2, 1 1/2"	LESS QUANTITY THAN ESTIMATED. LEVELING COURSE SMOOTHED OUT UNEVEN AREAS.

PREPARED BY: KEITH JOHNSON

DATE: SEPTEMBER 3, 2004