

ENGINEERING AMENDMENT NO. 2  
TO THE AGREEMENT BETWEEN  
THE CITY OF RAPID CITY  
AND  
KADRMAS, LEE & JACKSON, INC.  
FOR PROFESSIONAL SERVICES  
FOR  
EAST EGLIN LIFT STATION AND FORCE MAIN  
CITY OF RAPID CITY PROJECT SS03-1292

PURPOSE OF THIS AMENDMENT:

This Amendment No.2 dated this \_\_\_\_\_ day of September, 2004, modifies the terms and conditions of the Agreement between the City of Rapid City and Kadrmas, Lee & Jackson, Inc. for Professional Services for SS03-1292, East Eglin Lift Station and Force Main, dated April 21, 2003. This request is to provide design engineering for the realignment of the gravity sanitary sewer from Sta. 45+44.2 to Sta. 55+59.6.

SCOPE OF THIS AMENDMENT:

1. Revise the plans to provide design engineering for the realignment of the gravity sanitary sewer from Sta. 45+44.2 to Sta. 55+59.6. The new centerline to parallel the DM& E Railroad tracks and within the DM&E Right of Way thence northwesterly paralleling the easterly lot line of Lot 2 of the Wal-East Subdivision.
2. Final Plans and Specifications to be delivered to the City by October 15, 2004.

PAYMENT TO THE ENGINEER:

Adjustments to contract amounts; see attached spreadsheets.

Contract Amount Summary

Original Contract	\$29,668.00
Amendment No. 1	\$26,118.00
Amendment No. 2	<u>\$3,419.00</u>
Total Amended Contract	\$59,205.00

EXECUTION:

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 2 on the date hereinafter shown,

OWNER  
CITY OF RAPID CITY

ENGINEER  
KADRMAS, LEE & JACKSON, INC.

By \_\_\_\_\_  
Jim Shaw – Mayor

By \_\_\_\_\_  
Rod Senn – Partner

Date \_\_\_\_\_

Date \_\_\_\_\_

ATTESTED

By \_\_\_\_\_  
James Preston – Finance Officer

Date \_\_\_\_\_

PW

**SCOPE OF SERVICES BY TASK - DESIGN ENGINEERING PHASE**  
**ELK VALE SEWER MAIN EXTENSIONS - STA. 45+44.2 TO STA. 55+59.6 REALIGNMENT**  
**RAPID CITY, SOUTH DAKOTA**  
**SS03-1292 (KL&J 10403101)**

	Principal	Sr. Eng/Tech.	Jr. Eng/Tech.	CADD Operator	Office Admin.	Survey Chief	3-Man Survey	2-Man Survey	Comments
Labor Code	100	100	100	410	500	200	200	200	
Task									
Data Collection (additional survey, route verification)		1					4		
Note Reduction				8		1			
Preliminary Design and Gravity System Plans									
Review Meetings									
Plan Review and Admin									
Public Meetings									
Final Gravity System Design		1	4						
Final Gravity System Plans and Supl. Specifications		1	6	24					
Quantities and Estimates			2	1					
ROW Plats and Exhibits, SDDOT and DM&E Corrdination									
Bidding									
Coordination & Project Management									
<b>Total Hours</b>	<b>0</b>	<b>3</b>	<b>12</b>	<b>33</b>	<b>0</b>	<b>1</b>	<b>4</b>	<b>0</b>	<b>\$3,419.00</b>

**Kadrmas  
Lee &  
Jackson**  
Consulting Engineers  
and Surveyors

**Outside Services - Geotechnical Investigations**

**\$0.00**

**Total Design Engineering Services**

**\$3,419.00**

July 12, 2004