

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: 12/20/2004

Project Name & Number: 2003-2004 Geotechnical Investigation

CIP #: N/A

Project Description: Geotechnical Investigations of various projects on the 2004 and 2005 CIP list. Includes drilling and materials testing data collection sufficient for design

Consultant: AET, Inc.

Original Contract Amount: \$30,000

Original Completion Date: 12/31/03

Amendment Number: 2 &
Final

Amendment Description: Geotechnical investigations for North Elk Vale Sewer Main Extension


Current Contract Amount:	\$40,100.00	Current Completion Date:	December 31, 2004
Change Requested:	\$12,746.00		
New Contract Amount:	\$52,846.00	New Completion Date:	January 31, 2005

Funding Source This Request:


\$740.00	833	4223	North Elk Vale Sewer Main Extension
\$3,057.00	8910	4223	Copper Hill Drive Mill & Overlays
\$3,338.00	8910	4223	Powder Horn Mill and Overlays
\$2,880.00	8910	4223	Lombardy Drive Reconstruction
\$2,731.00	8910	4223	Texas and Arizona Street Mill and Overlays
\$12,746.00	Total		

Agreement Review & Approvals

12/20/04



 Project Manager
 Date: 1-6-05



 Department Director
 Date: _____

_____ Date: 1-6-04
 Division Manager
 Date: _____

_____ Date: _____
 City Attorney
 Date: _____

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
1/6/05	er	<input checked="" type="checkbox"/> Y <input type="checkbox"/> N
Cash Flow		<input type="checkbox"/> Y <input checked="" type="checkbox"/> N