



# CITY OF RAPID CITY

## Engineering Division

300 Sixth Street

Rapid City, SD 57701-2724

Telephone: (605) 394-4154 FAX: (605) 394-6636

www.rcgov.org

Direct Phone: (605) 394-5377 Ext. 222 E-mail: Klare.Schroeder@rcgov.org

March 7, 2005

To The City of Rapid City Council  
From: Klare Schroeder, PE, Project Manager

RE: Request Permission to Seek Consultant Design Services

I hereby request Council permission to prepare a Request For Proposals to select and negotiate the services of an engineering design consultant. The consultant will perform surveys, studies and prepare bid ready construction documents for three necessary combined projects located on or adjacent to Anamosa Street within the City of Rapid City. Because of the impact that these projects will have on the area and because of their close proximity and nature, it is suggested that these projects be sequenced and designed by one consultant.

These three projects are:

CIP# 50518, PW# SSW05-1471, Anamosa St. Reconstruction, (LaCrosse to Herman)  
Construction is currently scheduled for 2007 with a design and construction budget of \$1,553,000.

CIP# 50519, PW# SSW05-1472, Anamosa St. Reconstruction, (Haines Av to Midway)  
Construction is currently scheduled for 2008 with a design and construction budget of \$1,593,000.

CIP# 50559, PW# SSW05-1473, Anamosa St. Reconstruction, (Midway to Herman)  
Construction is currently scheduled for 2009 with a design and construction budget of \$2,268,000.

Funding sources for these three projects will include State / Federal-Aid Urban Systems, 8911 Drainage, 933 Water Enterprise and 833 Sewer Enterprise funds.

Please note that all three projects should be designed, at least as far as the initial level, in 2005 to fully address interconnection of street, water, sewer, drainage, traffic, fire, construction timing, business impacts and similar issues between the three projects. Final finished design work will be completed the year before each project is scheduled for construction to allow right-of-way / easement acquisitions, early construction starts, shortest construction periods and reasonable completion dates.

cc: Dirk Jablonski, Ted Vore



EQUAL HOUSING  
OPPORTUNITY

EQUAL OPPORTUNITY EMPLOYER