

**ADDENDUM NO.1  
TO  
PROFESSIONAL SERVICES AGREEMENT – SSW04-1393**

This **ADDENDUM NO. 1** to **PROFESSIONAL SERVICES AGREEMENT SSW04-1393** is made by and between the City of Rapid City, South Dakota, hereinafter called **OWNER**, and Bareis Engineering, Inc., hereinafter called **CONSULTANT**.

**WHEREAS, OWNER and CONSULTANT** have previously entered into an Agreement for Professional Services for Design of Sewer/Water Relocation, US 16B, Minnesota to St. Patrick, Project SSW04-1393; and

**WHEREAS, OWNER** has determined that the scope of professional services agreement needs to be revised to include additional services associated with corrections and additions to SD DOT plans, investigations of service locations and preparation of detailed section and profile drawings showing service locations, increase in size and complexity of project, and resolving water main/storm drain conflicts with the DOT by revising locations and/or requiring waterproofing.

**NOW, THEREFORE, OWNER and CONSULTANT** in consideration of the payments and agreements herein contained, do hereby agree as follows:

The **SCOPE OF SERVICES** for Design of Sewer/Water Relocation, US 16B, Minnesota to St. Patrick, Project SSW04-1393 shall be revised to include additional services as described above and summarized on the following sheet. **CONSULTANT** will produce construction plans and technical specifications in conjunction with SD DOT Project No. NH-PH 2016(14)68 – US Highway 16B.

The Additional Services included in this **ADDENDUM** will be completed for an amount not-to-exceed \$9,305.00.

The Additional Services included in this **ADDENDUM** will be performed in accordance with the Terms and Conditions of the Agreement for Professional Services dated June 7, 2004. The completion date for this contract will continue through completion and close-out of construction project.

**IN WITNESS WHEREOF**, the parties hereto have made and executed this **ADDENDUM NO. 1** as of the last date and year written below.

**THE CITY OF RAPID CITY, SOUTH DAKOTA**

**BAREIS ENGINEERING, INC.**

BY: \_\_\_\_\_ Date: \_\_\_\_\_  
Jim Shaw, Mayor

BY:  \_\_\_\_\_  
Stephen Bareis, President

Date: 02/15/05

ATTEST:

BY: \_\_\_\_\_ Date: \_\_\_\_\_  
Finance Officer

February 15, 2005

**ADDITIONAL SERVICES – LABOR ESTIMATE SUMMARY  
AGREEMENT FOR PROFESSIONAL SERVICES – NO. SSW04-1393**

- |                                          |                       |                    |
|------------------------------------------|-----------------------|--------------------|
| 1. <u>DOT plan omissions</u> –           | Engineering = 15 hrs. | Drafting = 0 hrs.  |
| 2. <u>Profile and section drawings</u> – | Engineering = 14 hrs. | Drafting = 13 hrs. |
| 3. <u>Increase in size of project</u> –  | Engineering = 35 hrs. | Drafting = 18 hrs. |
| 4. <u>Complexity</u> -                   | Engineering = 32 hrs. | Drafting = 14 hrs. |
| 5. <u>Waterproofing of storm drain</u> – | Engineering = 8 hrs.  | Drafting = 0 hrs.  |

**Total Estimated Labor Hours:**  
Engineering = 104 hrs.      Drafting = 45 hrs.

Travel time and mileage not charged.