

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1**  
**SIXTH STREET MEMORIAL PARK WATER TRANSMISSION MAIN RECONSTRUCTION**  
**PROJECT NO. W04-1423**  
**OCTOBER 5, 2005**  
**ORIGINAL CONTRACT AMOUNT: \$577,699.50**  
**CONTRACTOR: Hills Materials Company**

PW101105-02

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$0.00
CCO #1	\$0.00	NET INCREASE/(DECREASE):	\$0.00
CCO #2		ADJUSTED CONTRACT PRICE:	\$0.00
CCO #3		CHANGE TO DATE:	\$0.00

\_\_\_\_\_  
CONTRACTOR: Hills Materials Company, PO Box 2320, Rapid City, SD 57709-2320

\_\_\_\_\_  
DATE

\_\_\_\_\_  
Keith Johnson, Project Manager

\_\_\_\_\_  
DATE

\_\_\_\_\_  
MAYOR: JIM SHAW

\_\_\_\_\_  
DATE

\_\_\_\_\_  
FINANCE: JAMES PRESTON

\_\_\_\_\_  
DATE

**CONTRACT TIME CHANGE: The water system shall be in operation by October 28, 2005 and the final completion date shall be November 25, 2005.**

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1**  
**SIXTH STREET MEMORIAL PARK WATER TRANSMISSION MAIN RECONSTRUCTION**  
**PROJECT NO. W04-1423**  
**OCTOBER 5, 2005**  
**ORIGINAL CONTRACT AMOUNT: \$577,699.50**  
**CONTRACTOR: Hills Materials Company**

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
N/A	Contract Time	Water pipe delivery was later than originally anticipated.

PREPARED BY: Keith Johnson

DATE: October 5, 2005