


AIA[®] Document G606[™] – 2000
Amendment to the Professional Services Agreement

Amendment Number: B

TO:
(Owner's Representative)

In accordance with the Agreement dated: October 23, 2003

BETWEEN the Owner:
City of Rapid City
300 6th Street
Rapid City, SD 57701

and the Architect:
TSP, Inc.
600 Kansas City Street
Rapid City, SD 57701

for the Project:
(Name and address)
Mt View Road Utility Improvements Waterline Improvements
Mountain View Road
Rapid City, South Dakota

Authorization is requested
(X) to proceed with Additional Services or a Change in Services.
() to incur Additional Reimbursable Expenses.

As Follows:
See attached letter dated September 21, 2005

The following adjustments shall be made to compensation and time.
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:
Ten Thousand Six Hundred Dollar (\$10,600.00)

Time:
See attached letter dated September 21, 2005

SUBMITTED BY:

AGREED TO:

(Signature)

(Signature)

Timothy D. Cheever, Principal
(Printed name and title)

(Printed name and title)

(Date)

(Date)



To Solve. To Excel. Together.

600 Kansas City St
Rapid City, SD
57701-2712

phone (605) 343-6102
fax (605) 343-7159

www.tearntsp.com

Architecture

Engineering

Construction

September 21, 2005

Mr. Klare Schroeder
Engineering Division
City of Rapid City
300 Sixth Street
Rapid City, SD
57701-2724

RE: Mountain View Road Utility Improvements
Amendment B
TSP #030201.P

Dear Mr. Schroeder:

Enclosed is the **Amendment B** fee proposal which will add to the Mt. View Utility Improvement design a detention pond design at the southeast corner of Mt. View Road and Omaha Street. This will be done in conjunction with the new waterline and sewer alignment and reconstruction of the street by the SDDOT. Our Amendment B services will consist of the following tasks:

Field Work

Precision Surveying will provide the additional survey required to design the proposed detention pond mentioned in the previous paragraph. This task will include surveying the new area and creating an electronic drawing that can be used to design the detention pond. This task will also include TSP updating the current SDDOT survey in this area.

Preliminary Design – Detention Pond

A proposed detention pond will be designed for the area west of the soccer field at the southeast corner of Mt. View Road and Omaha Street. The basic elements of this design will include:

1. Review of the FMG report and verification of the analysis.
2. Detailed design of the detention pond including grading of pond, sheet set up, sheet annotation and plan notes.
3. Details for the outlet structure.
4. Bid items.
5. Specifications, bid documents and cost estimate.

Final Design (100%) – Detention Pond

This task includes revisions of drawings per any comments from the City of Rapid City Engineering and additional design items such as general notes, tables of quantities, removal plan, construction phasing and specifications/bid documents required to complete the design of the detention pond.

Marshalltown, IA
Minneapolis, MN
Rochester, MN
Omaha, NE
Rapid City, SD
Sioux Falls, SD
Sheridan, WY





To Solve. To Excel Together.

For the services described, TSP will increase the contract by an **Amendment B** amount of **\$10,600**. The maximum hourly not to exceed contract amount including Amendment B will be increased to **\$51,885**, including expenses and subconsultants. The total cost will not be exceeded unless there is a change in the scope of work that is mutually agreed upon by both parties.

Appropriate taxes are not included and will be billed in addition to the fee identified above.

Schedule

Anticipated completion of design is November 2005 or upon final review by City and SDDOT.

If the following proposal meets your satisfaction, please sign the Amendment to the Professional Services Agreement and return a copy for our records.

Very truly yours,

TSP Three, Inc.

Robert A. Morcom

by

Robert Morcom, P.E.

Principal

[Signature]

Attachments

DATE:9/21/2005
 RE: Mt. View Water System / Sanitary Sewer Improvements

MANHOUR / FEE PROPOSAL
Amendment B - Detention Pond Design

PREPARED BY: TSP THREE, INC.
 TSP NO. #030201.P

PREPARED FOR: City of Rapid City Engineering Division

DESCRIPTION	TSP				
	PM/PE1 \$130.00	PE2 \$90.00	EIT \$55.00	CADD \$50.00	Clerical \$35.00
A. Field Work					
Coordination Meetings	1	2			
Review new information on additional survey		4			
Topo					
Drafting					
Research / Coordination					
Update Base map preparation in conjunction w/ SDDOT plan		2		4	
	1	8	0	4	0
Subtotal	\$130.00	\$720.00	\$0.00	\$200.00	\$0.00
B. Preliminary Design - Detention Pond					
Review Meetings	1	2		1	
Review FMG Report	1	4			
Analysis verification		4			
Detailed Design - Detention Pond					
Set up sheets		2		8	
Plan Notes		4		2	
Grading of Pond	1	12			
Annotate Sheet	1	4		8	
Sections/Details for outlet structure		4		12	
Bid Items		2			
Specifications/Bid Documents/Cost Est.	1	2			
Sub-Total hours	5	40	0	31	0
Subtotal	\$650.00	\$3,600.00	\$0.00	\$1,550.00	\$0.00
C. Final Design (100%) - Detention Pond					
Meetings	1	2			
General Notes		2			
Tables of quantities		2			
Removal Plan		1		4	
Plan	1	4		8	
Construction Phasing		2			
Specifications/Bid Documents	1	2			
Sub-Total hours	3	15	0	12	0
Subtotal	\$390.00	\$1,350.00	\$0.00	\$600.00	\$0.00

TOTAL FEE - TSP	
A. Field Work	\$1,050.00
B. Design Additions or Revisions	\$5,800.00
C. 100% Final Design	\$2,340.00
	\$9,190.00

LABOR AND EXPENSE SUMMARY	
TSP	\$9,190.00
Precision Surveying (See Attachment)	\$1,410.00
Total	\$10,600.00

August 18, 2005

TSP III
ATT: Robert Morcom
600 Kansas City Street
Rapid City, SD 57701

Re: Surveying Services
Soccer Field-Containment Facility

Dear Bob,

Thank you for the opportunity to submit our proposal for surveying services on the above mentioned project. From the documents that were provided to us by TSP III and from an onsite visit on Tuesday August 16, 2005, we have come up with the following:

SCOPE OF WORK

- 1) **Topo Survey** -Detailed site survey of the area outlined as discussed and shown by documents you delivered on August 15, 2005. This would include utilities as marked by SD One Call, Topography and man made structures. We will provide you with an Electronic Topo map at a 1 foot Contours. 1 week will be needed to allow for utility locates as required by SD One Call Locates, from the date that we have received a notice to proceed. No Boundary work is included.

COMPENSATION

We would propose to do the above mentioned work on a not to exceed hourly basis, as follows:

Hourly Rates:

2 Man Crew- \$75.00 p/hr.

Crew Chief- \$60.00 p/hr

R.L.S.- \$70.00 p/hr

Drafting- \$50.00 p/hr

Clerical- \$25.00 p/hr

Topo of Area, tied to bench mark provided. **10.0Hrs**

Computer with Operator- **8.0 hrs**

Coordinate SD one Call- **2.0hrs**

Misc. Research/ Office -- **2.0 hrs**

If you have any questions or would like to discuss any part of the above bid, please call (605) 347-4014.

Sincerely,

Rick Bush
Pres. Precision Surveying & Mapping, Inc.