

Amendment to the Professional Services Agreement

TO:

The City of Rapid City

Amendment Number: 1

In accordance with the Agreement dated: June 6, 2005

BETWEEN the Owner:

The City of Rapid City, 300 6th Street, Rapid City, South Dakota 57701

and the Engineer:

the Alliance of Architects and Engineers

for the Project:

Kansas City Street Area Reconstruction Project

Project Numbers: ST04-1070, ST04-1077, ST04-1432 and ST04-1449

Authorization is requested

to proceed with a Change in Services.

to incur Additional Reimbursable Expenses.

As Follows:

The addition of First Street from Kansas City Street to Omaha Street, extra preliminary design presentations, and bidding a separate project for the alley between First and Second Streets and Kansas City and St. Joseph Streets, splitting Phase 1 into two separate bid projects, one project will include Kansas City Street from Fifth Street to Eighth Street and the other project will include First Street from Kansas City Street to Omaha Street. The alley sanitary sewer reconstruction project is included in Phase 1 but also bid separately.

In addition, this addendum will revise the contract amount to include preliminary design for all phases and final design for only Phase 1. Phase 1 has been identified to include the design of Kansas City Street from 5th Street to 8th Street and the design of First Street from Kansas City Street to Omaha Street. Final design fees for the other phases will be negotiated as budgets and phases are finalized.

This addendum will also revise the schedule for completion of the final plans. The separate alley sanitary sewer reconstruction project design will be completed by April 22, 2006 in order to open bids on May 1, 2006. The two Phase 1 street reconstruction projects design will be completed by September 9, 2006 in order to open bids on October 2, 2006. We also request changing the name of the project from "Kansas City Street Area Reconstruction Project" to "Downtown Area Street Reconstruction Project" and to change the name of the Engineer from "the Alliance of Architects and Engineers" to "enVision Design, Inc".

Compensation:

Original Contract:	\$404,585.00	(Four Hundred Four Thousand, Five Hundred Eighty Five Dollars)
Revised Contract:	\$368,590.00	(Three Hundred Sixty Eight Thousand, Five Hundred Ninety Dollars)
Decrease of:	\$ 35,995.00	(Thirty Five Thousand Nine Hundred Ninety Five Dollars)

Time:

Original Contract:	January 9, 2009
Revised Contract:	October 2, 2006 (Phase 1)

enVision Design, Inc.

City of Rapid City

SUBMITTED BY:

AGREED TO:

(Signature)

Jim Shaw, Mayor

(Printed name and title)

(Printed name and title)

(Date)

(Date)

Attest:

Attest:

(Signature)

Jim Preston, Finance Officer

(Printed name and title)

(Printed name and title)

(Date)

(Date)