

Change Order

AIA Document G701-Electronic Format
2000 Edition

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

PROJECT:
(name, address)

Water Treatment Reroof
Rapid City, South Dakota

WTP05-1525

CHANGE ORDER NUMBER: **1 - FINAL**

DATE: April 5, 2006

ARCHITECT'S PROJECT NO: 05025

CONTRACT DATE: October 26, 2006

CONTRACT FOR: General Construction

TO CONTRACTOR:

Black Hills Roofing Company
P.O. Box 7740
Rapid City, SD 57709

The Contract is changed as follows:

1 Deck repair and replacement.....	Add:	\$674.20
2 Time extension due to weather - add 12 days.....	N/C	\$0.00
Total:		\$674.20

Not valid until signed by Owner, Architect and Contractor.

The original (Contract Sum)(Guaranteed Maximum Price) was.....	\$192,192.00
Net change by previously authorized Change Orders.....	\$0.00
The (Contract Sum)(Guaranteed Maximum Price) prior to this Change Order.....	\$192,192.00
The (Contract Sum)(Guaranteed Maximum Price) will be (increased)(decreased) (unchanged) by this Change Order in the amount of.....	\$674.20
The new (Contract Sum)(Guaranteed Maximum Price) including this Change Order will be.....	\$192,866.20
The Contract Time will be (increased)(decreased)(unchanged) by --12-- days.	
The date of Substantial Completion as of the date of this Change Order therefore is April 13, 2006	

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directives.

THIS DOCUMENT HAS IMPORTANT LEGAL CONSEQUENCES; CONSULTATION WITH AN ATTORNEY IS ENCOURAGED WITH RESPECT TO ITS COMPLETION OR MODIFICATION. AUTHENTICATION OF THIS ELECTRONICALLY DRAFTED AIA DOCUMENT MAY BE MADE BY USING AIA DOCUMENT D401.

ARCHITECT
Lund Associates, Ltd.
1621 Sheridan Lake Road
Rapid City, SD 57702

CONTRACTOR
Black Hills Roofing, Co.
P.O. Box 7740
Rapid City, SD 57709

OWNER
City of Rapid City
300 Sixth Street
Rapid City, SD 57701

By: Kris Bjork

By: Jim Headell

By: _____

Date: 4-5-06

Date: 4/16/06

Date: _____