

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: SSW02-1258 North Deadwood Avenue Sanitary Sewer Extension

Project Description: Preliminary design for water and sewer system extension in area of Deadwood Avenue. Final Design of Sanitary Sewer extensions from N. Plaza Dr. to Deadwood Ave./Tatonka Rd., including construction admin. for segment from Harley Dr. to N. Plaza Dr.

Consultant: FERBER ENGINEERING COMPANY

Original Contract Amount: \$11,260

Original Completion Date: December 31, 2002

Amendment Number: No. 4

Amendment Description: Original Contract was for Preliminary Design Report only. 1st amendment was for final design of City utility components constructed with SDDOT Lange Road Project. 2nd amendment was for design of remainder of sanitary sewer trunk line (including I-90 crossing and connection at Harley Dr.) and expanded detail for additional water master planning. 3rd amendment was for expanded water master planning for entire area. This amendment is for final revisions to accommodate property owner (GCC Dacotah), prepare easements, bidding and construction phase services.

Current Contract Amount: \$65,705.00

Current Completion Date: June 1, 2005

Change Requested: \$63,200.50

New Contract Amount: \$128,905.50

New Completion Date: December 31, 2007

Funding Source This Request:

Needs to be moved from 835

| Amount | Dept. | Line Item | Comments |
|-------------|--------------------|-----------|--|
| \$63,200.50 | 834 835 | 4223 | Sewer Improvements - Professional Services |
| | | | |
| | | | |
| \$63,200.50 | Total | | |

Agreement Review & Approvals

Paul L. Johnson
Project Manager

Oct 24 2006
Date

Shedden Vore
Division Manager

10-24-06
Date

Paul Johnson
Department Director

10/24/06
Date

Kenneth
City Attorney

10/25/06
Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance. Please write date of Agreement in appropriate space in the Agreement document)
Date: 10/25/06 Initials: JFD Approved: Y N
Appropriation: Cash Flow