

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$108,003.40
CCO #1	\$4,465.30	NET INCREASE/(DECREASE):	\$4,465.30
CCO #2		ADJUSTED CONTRACT PRICE:	\$112,468.70
CCO #3		CHANGE TO DATE:	\$4,465.30

CONTRACTOR: BROWN TRAFFIC PROJECTS, INC., 736 Federal Street, Suite 2312; Davenport, IA 52803 DATE

PROJECT MANAGER: JOHN LESS DATE

MAYOR: JIM SHAW DATE

FINANCE: JAMES PRESTON DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1 to Brown Traffic Products, Inc. for an increase of \$4,465.30 based on unit pricing with the following appropriation:

Initial Funding	\$108,003.40	\$0.00	\$0.00	\$0.00	\$108,003.40
Fund Type	Vision 2012				
Fund	0107				
Department	0132				
Line Item	4370				
CCO #1	\$4,465.30				\$4,465.30
CCO #					\$0.00
CCO #					\$0.00
Adjusted Funding	\$112,468.70	\$0.00	\$0.00	\$0.00	\$112,468.70

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
SOLAR POWERED SCHOOL ZONE BEACONS AND SCHOOL SPEED ZONE SIGNS
PROJECT NO. SIG06-1617 / CIP NO. 50638
FEBRUARY 23, 2007
ORIGINAL CONTRACT AMOUNT: \$108,003.40
CONTRACTOR: BROWN TRAFFIC PRODUCTS, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	1" X 20" SQUARE POST	Installation of two (2) additional beacons at existing pedestrian crossing on Range Road, west of Soo San Drive.
2	2" X 5' SQUARE POST	Installation of two (2) additional beacons at existing pedestrian crossing on Range Road, west of Soo San Drive.
3	2" X 10' SQUARE POST	Installation of two (2) additional beacons at existing pedestrian crossing on Range Road, west of Soo San Drive.
4	2-1/4" X 3' SQUARE POST	Installation of two (2) additional beacons at existing pedestrian crossing on Range Road, west of Soo San Drive.
5	5/16" ANGLE BOLT	Installation of two (2) additional beacons at existing pedestrian crossing on Range Road, west of Soo San Drive.
6	5/16" X 4" HEX HEAD BOLT	Installation of two (2) additional beacons at existing pedestrian crossing on Range Road, west of Soo San Drive.
7	5/16" NYLON LOCKING NUT	Installation of two (2) additional beacons at existing pedestrian crossing on Range Road, west of Soo San Drive.
8	GROMMETS	Installation of two (2) additional beacons at existing pedestrian crossing on Range Road, west of Soo San Drive.
12	SOLAR BEACONS	Installation of two (2) additional beacons at existing pedestrian crossing on Range Road, west of Soo San Drive.
13	PADLOCKS	Installation of two (2) additional beacons at existing pedestrian crossing on Range Road, west of Soo San Drive.

PREPARED BY: John Less

DATE: February 23, 2007