

TO: Marcia Elkins, Rapid City MPO Director DATE: 09-04-2008
1. X REVISION ADDITION

2.	PROJECT NUMBER:	P 1650 (00)	PCN:	005Q	COUNTY:	Pennington
3.	ROUTE:	MILEPOST:	LENGTH:	0.3		
4.	TYPE OF WORK:	Grading, curb and gutter, storm sewer, sidewalk, PCCP surfacing and roadway lighting				
5.	LOCATION DESCRIPTION:	Eglin Street from E. North Street to Eglin Street near DOT Entrance in Rapid City				
6.	APPROVED PROGRAM ITEM NO.	PAGE NO.	ESTIMATED COST:	\$0.950		

7.	PROPOSED PROGRAM REVISION:	<u>Increase cost from \$950,000 to \$1,300,000</u>			
8.	JUSTIFICATION FOR REVISION:	<u>Costs increased from preliminary estimate.</u>			
9.	REVISED TOTAL PROJECT COST:	<u>\$1.300</u>	CHANGE FROM FY	<u>2008</u>	Program <u>+\$0.350</u>
10.	PROPOSED FUNDING SOURCE:	<u>Urban Systems Projects</u>			
11.	SUBMITTED BY:	Bradley W. Remmich		TITLE:	SDDOT MPO Coordinator

12. APPROVE: _____ NAME: _____
MPO DESIGNEE

13. DISAPPROVE: _____ DATE: _____
COMMENTS: _____