

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date:

Project Name & Number: Block 75 Parking Structure Third Level Addition

CIP #:

Project Description: Add third level (approximately 168 parking stalls) to the Block 75 parking structure.

Consultant: Albertson Engineering, Inc.

Original Contract Amount: \$171,790

Original Contract Date: 4-21-2008

Original Completion Date: 4-21-2010

Amendment Number: One

Amendment Description: Reimbursable expenses

Current Contract Amount: \$171,790.00

Current Completion Date: _____

Change Requested: \$2,315.92





New Contract Amount: \$174,105.92

New Completion Date: _____

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$171,790.00	870	4223		PL&A
\$2,315.92	870	4223		PL&A
\$174,105.92	Total			

Agreement Review & Approvals

 _____ Project Manager Date: 6-2-09	 _____ Division Manager Date: 6-2-09
 _____ Department Director Date: 6-2-09	 _____ City Attorney Date: 6-2-09 \$1721

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved
Appropriation	6/3/09	JR	(Y) N
Cash Flow			Y N

AIA[®] Document G606[™] – 2000

Amendment to the Professional Services Agreement

Amendment Number: 001

TO: Rod Johnson
(Owner's Representative)

In accordance with the Agreement dated: April 21, 2008

BETWEEN the Owner:
City of Rapid City
Department of Public Works
300 6th Street
Rapid City, SD 57701

and the Architect:
Albertson Engineering, Inc.
3202 West Main, Suite C
Rapid City, SD 57702

for the Project:
(Name and address)
Block 75 Parking Structure - 3rd Level Addition
Rapid City, SD

Authorization is requested
 to proceed with Additional Services or a Change in Services.
 to incur Additional Reimbursable Expenses.

As Follows:
Reimbursable expenses were not included in the original contract sum.

The following adjustments shall be made to compensation and time.
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:
A lump sum amount of \$2,315.92 to be added for reimbursable expenses.

Time:
No additional time.

SUBMITTED BY:

AGREED TO:

(Signature)

(Signature)

Mike Albertson, Owner
(Printed name and title)

(Printed name and title)

(Date)

(Date)

EXHIBIT "A"

PW060909-09



BLOCK 75 PARKING STRUCTURE
3rd LEVEL ADDITION
IDP08-1725