

AMENDMENT NO. 2
To
AGREEMENT For PROFESSIONAL ENGINEERING SERVICES
Between
BURNS & McDONNELL ENGINEERING COMPANY, INC.
Centennial, Colorado
and
CITY OF RAPID CITY, SOUTH DAKOTA

This Contract amendment is made by and between Burns & McDonnell Engineering Company, Inc. a Missouri Corporation and City of Rapid City, South Dakota, this _____ day of _____, 2010, for the Rapid City Water Treatment Plant Upgrades – Membrane Prepurchase and Jackson Springs Design (W07-1689).

Whereas, it is the mutual desire of the parties hereto to amend the AGREEMENT for PROFESSIONAL ENGINEERING SERVICES entered into on the 5th day of August 2008, hereinafter called the Existing Agreement.

Therefore, it is hereby agreed that the Existing Agreement be amended as follows:

SCOPE OF SERVICES

Add the following:

5.15 “Additional Cleghorn Channel Improvements

The ENGINEER will include in the 100% Design Plans and Specifications improvements to the Cleghorn drainage channel. The improvements will include two vertical drop structures, channel protection, re-establish cover on the existing sanitary sewer, and hydraulic modeling necessary to obtain a Floodplain Development Permit for the improvements. Hydraulic modeling and Floodplain Development Permit will be performed by Ferber Engineering. Any FEMA related applications or processes are not included (Letter of Map Revision, etc.)”

COST REIMBURSIBLE NOT TO EXCEED

Delete Paragraph A.1. d. 2. in it’s entirety and replace with: “Total payment for the Scope of Services described herein shall not exceed One Million Eight Hundred Twenty-Six Thousand Four Hundred Fifty-Seven Dollars (\$1,826,457) without written approval of OWNER.”

This amendment will be deemed a part of, and be subject to, all terms and conditions of the Existing Agreement. Except as modified above, the Existing Agreement will remain in full force and effect.

BURNS & MCDONNELL ENGINEERING CO.

ACCEPTED:

By Mark A. Lutzwardt

Title Associate Vice President

Date APRIL 15, 2010

ATTEST:

By Daniel D. Kamin

Title Associate

Date APRIL 15, 2010

CITY OF RAPID CITY

ACCEPTED:

By _____

Title Mayor

Date _____

ATTEST:

By _____

Title Finance Officer

Date _____

END OF AMENDMENT NO. 1