

CHANGE ORDER NO. 2
To
AGREEMENT For Purchase of Membrane Filtration System
Between
ZENON ENVIRONMENTAL COPORATION
and
CITY OF RAPID CITY, SOUTH DAKOTA

This Contract Change Order is made by and between Zenon Environmental Corporation and the City of Rapid City, South Dakota, this 22 day of April, 2010, for the Rapid City Water Treatment Plant Upgrades – Jackson Springs Membrane Prepurchase (W07-1689).

Whereas, it is the mutual desire of the parties hereto to amend the AGREEMENT for EQUIPMENT PROCUREMENT entered into on the 16th day of November 2009, hereinafter called the Existing Agreement.

Therefore, it is hereby agreed that the Existing Agreement be amended as follows:

Section 00500 4.03 A ‘Milestone Table’

Delete ‘120 days’ from the date column of the second table entry (Approved submittals for entire filtration system) and replace with ‘134 days’.

This change order will be deemed a part of, and be subject to, all terms and conditions of the Existing Agreement. Except as modified above, the Existing Agreement will remain in full force and effect.

ZENON ENVIRONMENTAL CORPORATION

ACCEPTED:

By SAMUEL CUDHALL
Title PROJECT MANAGER
Date April 22, 2010

ATTEST:

By Jeffrey P. Burn
Title Director of Projects
Date April 22, 2010

CITY OF RAPID CITY

ACCEPTED:

ATTEST:

By _____

By _____

Title Mayor _____

Title Finance Officer _____

Date _____

Date _____

END OF CHANGE ORDER NO. 2