

**AGREEMENT AMENDMENT**

PROJECT NUMBER: P1648(03)  
PARCEL NUMBER(S): 8  
LANDOWNER: David Wright and Kendra Douglas  
ADDRESS: 1017 Fir Drive  
Rapid City, SD 57701

WHEREAS, a Temporary Easement Agreement was entered into on the 16th day of March, 2009 by and between the City of Rapid City, and David Wright and Kendra Douglas ("Landowners"); and;

WHEREAS, the Parties agree it is necessary to amend the agreement for the above-referenced highway project for the following reason (s):

**Extend the expiration date of the contract.**

NOW, THEREFORE, it is mutually agreed by and between the Parties that the above-referenced Agreement be and hereby is amended such that the following mutually agreed upon special conditions are made a binding part of the Agreement:

**Expiration date changed from December 31, 2010 to 1-year after project completion date.**

IN WITNESS WHEREOF, the Parties have caused this Agreement Amendment to be executed this 28 day of April, 2010.

**City of Rapid City**

**LANDOWNER:**

By: \_\_\_\_\_

Kendra Douglas

Its: \_\_\_\_\_

Paul Paylix