

Change Order

User Notes:

PROJECT (Name and address):	CHANGE ORDER NUMBER: 002	OWNER: ⊠
Rapid City Parks Restroom Renovation Rapid City, SD	DATE: August 24, 2010	ARCHITECT:
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 2009-019	CONTRACTOR:
GBA, Inc.	CONTRACT DATE: February 16, 2010	FIELD: 🔲
2801 Plant St.	CONTRACT FOR: General Construction	OTHER:
PO Box 3058 (57709)		описк 🗆
Rapid City, SD 57702	,	
THE CONTRACT IS CHANGED AS FOLLOW (Include, where applicable, any undisputed Item A: Paint exterior at restrooms grade Item B: Grills above urinals = \$368.00 Item C: Replace drinking fountains = \$2,5	d amount attributable to previously executed Constr 2 paint = \$6,200.00	ruction Change Directives)
The original Contract Sum was		\$359,200.00
The net change by previously authorized (\$ 9,419.00 \$ 368,619.00
The Contract Sum prior to this Change Or		\$ 9,135.00
The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be		\$ 377,754.00
The Contract Time will be increased by Zo The date of Substantial Completion as of t	ero (0) days. he date of this Change Order therefore is unchanged	I.
have been authorized by Construction Cha	e changes in the Contract Sum, Contract Time or Gunge Directive until the cost and time have been agree is executed to supersede the Construction Change I	eed upon by both the Owner and
NOT VALID UNTIL CIONED BY THE AD	CHITCOT CONTRACTOR AND OWNER	

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARC International, Inc.	GBA, Inc.	City of Rapid City - Parks and Recreation Department
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
5808 Sheridan Lake Road	2801 Plant St.	125 Waterloo St.
Rapid City, SD_57702	PO Box 3058 (57709)	Rapid City, SD 57701
ADDRESS	Rapid City, SD 57702 ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Donovan Broberg	Bill-Barber BRIAN GUEBRAD	Jerry Cole
(Typed name)	(Typed name)	(Typed name)
8 24 10	8-25-10	
DATE	DATE	DATE



