

**Agreement Between City of Rapid City and Dream Design International, Inc.
for Professional Services for Northridge Water Booster Station,
Project No. W10 - 1898 / CIP No. 50834**

AGREEMENT made October 19, 2010, between the City of Rapid City, SD (City) and Dream Design International, Inc., (Engineer), located at 528 Kansas City Street, Suite 4, Rapid City, SD 57701. City intends to obtain construction administration services for Northridge Water Booster Station, Project No. W10 - 1898, CIP No. 50834. The scope of services is as described in Exhibits A and B.

The City and the Engineer agree as follows:

The Engineer shall provide professional engineering services for the City in all phases of the Project as defined in Exhibits A and B, serve as the City's professional engineering representative for the Project, and give professional engineering consultation and advice to the City while performing its services.

Section 1—Basic Services of Engineer

1.1 General

- 1.1.1 The Engineer shall perform professional services described in this agreement, which include customary engineering services. Engineer intends to serve as the City's professional representative for those services as defined in this agreement and to provide advice and consultation to the City as a professional. Any opinions of probable project cost, approvals, and other decisions provided by Engineer for the City are rendered on the basis of experience and qualifications and represent Engineer's professional judgment.
- 1.1.2 All work shall be performed by or under the direct supervision of a professional Engineer licensed to practice in South Dakota.
- 1.1.3 All documents including Drawings and Specifications provided or furnished by Engineer pursuant to this Agreement are instruments of service in respect of the Project and Engineer shall retain an ownership therein. Reuse of any documents pertaining to this project by the City on extensions of this project or on any other project shall be at the City's risk. The City agrees to defend, indemnify, and hold harmless Engineer from all claims, damages, and expenses including attorney's fees arising out of such reuse of the documents by the City or by others acting through the City.

1.2 Scope of Work

The Engineer shall:



- 1.2.1 Consult with the City, other agencies, groups, consultants, and/or individuals to clarify and define requirements for the Project and review available data.
- 1.2.2 Perform the tasks described in the Scope of Services. (See Exhibits A and B.)
- ~~1.2.3 Conduct a location survey of the Project to the extent deemed necessary to provide adequate site information.~~ ^{SPT 10/5/10}
- ~~1.2.4 Prepare a report presenting the results of the study as outlined in the scope of services.~~ ^{SPT 10/5/10}

Section 2—Information Provided by City

The City will provide any information in its possession for the project at no cost to the Engineer.

Section 3—Notice to Proceed

The City will issue a written notification to the Engineer to proceed with the work. The Engineer shall not start work prior to receipt of the written notice. The Engineer shall be paid for any authorized, necessary work performed prior to receiving the Notice to Proceed.

Section 4—Mutual Covenants

4.1 General

- 4.1.1 The Engineer shall not sublet or assign any part of the work under this Agreement without written authority from the City.
- 4.1.2 The City and the Engineer each binds itself and partners, successors, executors, administrators, assigns, and legal representatives to the other party to this agreement and to the partners, successors, executors, administrators, assigns, and legal representatives of such other party, regarding all covenants, agreements, and obligations of this agreement.
- 4.1.3 Nothing in this agreement shall give any rights or benefits to anyone other than the City and the Engineer.
- 4.1.4 This agreement constitutes the entire agreement between the City and the Engineer and supersedes all prior written or oral understandings. This agreement may only be amended,



supplemented, modified, or canceled by a duly executed written instrument.

- 4.1.5 The Engineer shall make such revisions in plans which may already have been completed, approved, and accepted by the City, as are necessary to correct errors or omissions in the plans, when requested to do so by the City, without extra compensation therefore.
- 4.1.6 If the City requests that previously satisfactorily completed and accepted plans or parts thereof be revised, the Engineer shall make the revisions requested by the City. This work shall be paid for as extra work.
- 4.1.7 If the City changes the location from the one furnished to the Engineer, or changes the basic design requiring a new survey for the portions so changed, the redesign will be paid for as extra work.
- 4.1.8 The City may at any time by written order make changes within the general scope of this Agreement in the work and services to be performed by the Engineer. Any changes which materially increase or reduce the cost of or the time required for the performance of the Agreement shall be deemed a change in the scope of work for which an adjustment shall be made in the Agreement price or of the time for performance, or both, and the Agreement shall be modified in writing accordingly. Additional work necessary due to the extension of project limits shall be paid for as extra work.
- 4.1.9 Extra work, as authorized by the City, will be paid for separately and be in addition to the consideration of this Section.
- 4.1.10 For those projects involving conceptual or process development services, activities often cannot be fully defined during the initial planning. As the project does progress, facts and conditions uncovered may reveal a change in direction that may alter the scope of services. Engineer will promptly inform the City in writing of such situations so that changes in this agreement can be renegotiated.
- 4.1.11 This Agreement may be terminated (a) by the City with or without cause upon seven days' written notice to the Engineer and (b) by the Engineer for cause upon seven days' written notice to the City. If the City terminates the agreement without cause, the Engineer will be paid for all services rendered and all reimbursable expenses incurred prior to the date of termination.

If termination is due to the failure of the Engineer to fulfill its agreement obligations, the City may take over the work and complete



it by agreement or otherwise. In such case, the Engineer shall be liable to the City for any additional cost occasioned thereby.

- 4.1.12 The City or its duly authorized representatives may examine any books, documents, papers, and records of the Engineer involving transactions related to this agreement for three years after final payment.
- 4.1.13 The City shall designate a representative authorized to act on the City's behalf with respect to the Project. The City or such authorized representative shall render decisions in a timely manner pertaining to documents submitted by the Engineer in order to avoid unreasonable delay in the orderly and sequential progress of the Engineer's services.
- 4.1.14 Costs and schedule commitments shall be subject to renegotiation for delays caused by the City's failure to provide specified facilities or information or for delays caused by unpredictable occurrences including without limitation, fires, floods, riots, strikes, unavailability of labor or materials, delays or defaults by suppliers of materials or services, process shutdowns, acts of God, or the public enemy, or acts of regulations of any governmental agency. Temporary delays of services caused by any of the above which results in additional costs beyond those outlined may require renegotiation of this agreement.
- 4.1.15 The City will give prompt written notice to the Engineer if the City becomes aware of any fault or defect in the Project or nonconformance with the Project Documents.
- 4.1.16 Unless otherwise provided in this Agreement, the Engineer and the Engineer's consultants shall have no responsibility for the discovery, presence, handling, removal or disposal of, or exposure of persons to hazardous materials in any form at the project site, including but not limited to asbestos products, polychlorinated biphenyl (PCB), or other toxic substances.
- 4.1.17 In the event asbestos or toxic materials are encountered at the jobsite, or should it become known in any way that such materials may be present at the jobsite or any adjacent areas that may affect the performance of Engineer's services, Engineer may, at their option and without liability for consequential or any other damages, suspend performance of services on the project until the City retains appropriate specialist CONSULTANT(S) or contractor(s) to identify, abate, and/or remove the asbestos or hazardous or toxic materials.



- 4.1.18 This agreement, unless explicitly indicated in writing, shall not be construed as giving Engineer the responsibility or authority to direct or supervise construction means, methods, techniques, sequences, or procedures of construction selected by any contractors or subcontractors or the safety precautions and programs incident to the work of any contractors or subcontractors.
- 4.1.19 Neither the City nor the Engineer, nor its Consultants, shall hold the other liable for any claim based upon, arising out of, or in any way involving the discharge, dispersal, release or escape of smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, liquids, or gases, waste materials, or other irritants, contaminants, or pollutants.
- 4.1.20 Neither the City nor the Engineer, nor its Consultants, shall hold the other liable for any claim based upon, arising out of, or any way involving the specification or recommendation of asbestos, in any form, or any claims based upon use of a product containing asbestos.
- 4.1.21 Engineer hereby represents and warrants that it does not fail or refuse to collect or remit South Dakota or City sales or use tax for transactions which are taxable under the laws of the State of South Dakota.

4.2 City of Rapid City NonDiscrimination Policy Statement

In compliance with Title VI of the Civil Rights Act of 1964, Section 504 of the Rehabilitation Act of 1973, the Age Discrimination act of 1975, the Americans with Disabilities Act of 1990, and other nondiscrimination authorities it is the policy of the City of Rapid City, 300 Sixth Street, Rapid City, SD 57701-5035, to provide benefits, services, and employment to all persons without regard to race, color, national origin, sex, disabilities/handicaps, age, or income status. No distinction is made among any persons in eligibility for the reception of benefits and services provided by or through the auspices of the City of Rapid City.

Engineer will permit access to any and all records pertaining to hiring and employment and to other pertinent data and records for the purpose of enabling the Commission, its agencies or representatives, to ascertain compliance with the above provisions.

This section shall be binding on all subcontractors or suppliers.

Section 5—Payments to the Engineer

5.1 Schedule of Pay Rates

The City will pay the Engineer for services rendered or authorized extra work according to the Engineer's hourly rate schedule. (See Exhibit C.)



5.2 Fee

The maximum amount of the fee for the services as detailed in Section 1.2 shall not exceed \$69,200.00 unless the scope of the project is changed as outlined in Section 4. If expenses exceed the maximum amount, the Engineer shall complete the construction administration as agreed upon here without any additional compensation. Sub task dollar amounts may be reallocated to other tasks as long as the total fee is not exceeded.

5.3 Progress Payments

Monthly progress payments shall be processed by the City upon receipt of the claim as computed by the Engineer based on work completed during the month at the rates established in Section 5.1 and approved by the City.

Net payment to the Engineer shall be due within forty-five (45) days of receipt by the City.

Section 6—Completion of Services

The Engineer shall complete services on or before ~~90 days after construction contract is completed~~ the project warranty expiration date. *S.P.T. 10/5/10*

Section 7—Insurance Requirements**7.1 Insurance Required**

The Engineer shall secure the insurance specified below. The insurance shall be issued by insurance company(s) acceptable to the City and may be in a policy or policies of insurance, primary or excess. Certificates of all required insurance including any policy endorsements shall be provided to the City prior to or upon the execution of this Agreement.

7.2 Cancellation

The Engineer will provide the City with at least 30 days' written notice of an insurer's intent to cancel or not renew any of the insurance coverage. The Contractor agrees to hold the City harmless from any liability, including additional premium due because of the Contractor's failure to maintain the coverage limits required.



7.3 City Acceptance of Proof

The City's approval or acceptance of certificates of insurance does not constitute City assumption of responsibility for the validity of any insurance policies nor does the City represent that the coverages and limits described in this agreement are adequate to protect the Engineer, its consultants or subcontractors interests, and assumes no liability therefore. The Engineer will hold the City harmless from any liability, including additional premium due, because of the Engineer's failure to maintain the coverage limits required.

7.4 Specific Requirements

- 7.4.1 Workers' compensation insurance with statutory limits required by South Dakota law. Coverage B-Employer's Liability coverage of not less than \$500,000 each accident, \$500,000 disease-policy limit, and \$500,000 disease-each employee.
- 7.4.2 Commercial general liability insurance providing occurrence form contractual, personal injury, bodily injury and property damage liability coverage with limits of not less than \$1,000,000 per occurrence, \$2,000,000 general aggregate, and \$2,000,000 aggregate products and completed operations. If the occurrence form is not available, claims-made coverage shall be maintained for three years after completion of the terms of this agreement. The policy shall name the City and its representatives as an additional insured.
- 7.4.3 Automobile liability insurance covering all owned, nonowned, and hired automobiles, trucks, and trailers. The coverage shall be at least as broad as that found in the standard comprehensive automobile liability policy with limits of not less than \$1,000,000 combined single limit each occurrence. The required limit may include excess liability (umbrella) coverage.
- 7.4.4 Professional liability insurance providing claims-made coverage for claims arising from the negligent acts, errors or omissions of the Engineer or its consultants, in the amount of \$1,000,000 each occurrence and \$1,000,000 annual aggregate. Coverage shall be maintained for at least three years after final completion of the services.

Section 8—Hold Harmless

The Engineer hereby agrees to hold the City harmless from any and all claims or liability including attorneys' fees arising out of the professional services furnished under this Agreement, and for bodily injury or property damage arising out of services furnished under this Agreement, providing that such claims or liability are the result of a negligent



act, error or omission of the Engineer and/or its employees/agents arising out of the professional services described in the Agreement.

Section 9—Independent Business

The parties agree that the Engineer operates an independent business and is contracting to do work according to his own methods, without being subject to the control of the City, except as to the product or the result of the work. The relationship between the City and the Engineer shall be that as between an independent contractor and the City and not as an employer-employee relationship. The payment to the Engineer is inclusive of any use, excise, income or any other tax arising out of this agreement.

Section 10-Indemnification

If this project involves construction and Engineer does not provide consulting services during construction including, but not limited to, onsite monitoring, site visits, site observation, shop drawing review and/or design clarifications, City agrees to indemnify and hold harmless Engineer from any liability arising from the construction activities undertaken for this project, except to the extent such liability is caused by Engineer's negligence.

Section 11-Controlling Law and Venue

This Agreement shall be subject to, interpreted and enforced according to the laws of the State of South Dakota, without regard to any conflicts of law provisions. Parties agree to submit to the exclusive venue and jurisdiction of the State of South Dakota, 7th Judicial Circuit, Pennington County.

Section 12-Severability

Any unenforceable provision herein shall be amended to the extent necessary to make it enforceable; if not possible, it shall be deleted and all other provisions shall remain in full force and effect.

Section 13—Funds Appropriation

If funds are not budgeted or appropriated for any fiscal year for services provided by the terms of this agreement, this agreement shall impose no obligation on the City for payment. This agreement is null and void except as to annual payments herein agreed upon for which funds have been budgeted or appropriated, and no right of action or damage shall accrue to the benefit of the Engineer, its successors or assignees, for any further payments. For future phases of this or any project, project components not identified within this contract shall not constitute an obligation by the City until funding for that component has been appropriated.



IN WITNESS WHEREOF, the parties hereto have made and executed this Agreement as of the day and year first above written.

City of Rapid City:

Engineer:

MAYOR

DREAM DESIGN INTERNATIONAL,
INC.


DATE: _____

DATE: _____

ATTEST:

FINANCE OFFICER

Reviewed By:



STACEY TITUS, P.E., PROJECT MANAGER

DATE: 10/5/10



EXHIBIT "A"
SCOPE OF ENGINEERING SERVICES
Northridge Water Booster Station
PROJECT NO. W10-1898 / CIP 50834

PROJECT DESCRIPTION

The general scope of this project is to provide engineering services for the City of Rapid City for the bidding and construction of a new water booster station and associated appurtenances consisting of pump house, lot grading, connection to water transmission main and drive way from the subdivision road.

Dream Design International, Inc. will provide professional services for three Tasks: Bidding Services, Basic Construction Services, and Expanded Construction Services.

TASK 1 - PRELIMINARY DESIGN SERVICES: N/A

TASK 2 - FINAL DESIGN SERVICES: N/A

TASK 3 – BIDDING SERVICES:N/A

This task consists of all services necessary for the administration of the Bidding Services of the project, and may include the following itemized services.

- 3.1 Submit sufficient information to the City of Rapid City project manager for completion of City Advertising Authority form.
- 3.2 Provide Engineer's Estimate of probable construction cost to the City of Rapid City's project manager for City distribution.
- 3.3 Conduct a Pre-bid Conference. Invite sub-consultants as necessary to answer any potential questions that might arise. Record attendance and minutes.
- 3.4 Issue addenda to the bid documents as required. Coordinate with all sub-consultants to address all bidder questions in a timely manner.
- 3.5 Review the Bid Tab in City of Rapid City Microsoft Excel project book format and certify the Bid Tab within one (1) working day of the bid opening. .
- 3.6 Prepare an award recommendation letter to the City of Rapid City project manager.
- 3.7 Review construction contract documents and other submittals from the contractor and submit to City of Rapid City project manager for distribution to City Attorney's for approval and signatures of the Mayor and Finance Officer.

TASK 4 – BASIC CONSTRUCTION SERVICES:

This task consists of all services necessary for the administration of the Basic Construction Services of the project construction stage, and may include the following itemized services.

- 4.1 Conduct and coordinate a Pre-Construction Conference including agenda. Record minutes and distribute to all attendees.
- 4.2 Provide written clarification regarding drawing and specification questions.
- 4.3 Provide recommendations to address changed or unknown conditions that may appear during construction.
- 4.4 Review and take action on shop drawings, product submittals, test results, and other submittals.
- 4.5 Prepare "As-Built" plans and specifications. "As-Built" plans and specifications shall be submitted as a hard copy and on CD compatible with AutoCAD Release 2006 format. Submit to Engineering Services within 30 days of project completion. In the event that the City did not issue a "Notice to Proceed" for Task 5 services, then the City shall forward construction record documents for preparing the "As-Built" plans and specifications.

TASK 5 – EXPANDED CONSTRUCTION SERVICES:

This task consists of all services necessary for the administration of the Expanded Construction Services of the project construction stage, and may include the following itemized services.

- 5.1 Mark removal limits of appropriate items.
- 5.2 Prepare Public Service Announcements (P.S.A.'s) for Engineering Services. Engineering Services will be responsible for distribution to all local media. Copies of P.S.A.'s shall be distributed one week prior to start of work or change in operations that may significantly affect the public.
- 5.3 Conduct appropriate progress meetings. Record minutes and distribute to all attendees.
- 5.4 Provide daily on-site observation to assure that the methods and materials used by the contractor meet the intent of the plans and specifications. For buried installations such as for water mains and foundation work the Consultant shall be on site at all times the Contractor is installing these buried installations.
- 5.5 Prepare daily reports. A daily record of activity will be maintained by the inspector including weather conditions, construction progress, deviations from the plans and specifications, work performed, quantities installed and any other pertinent information. Such information shall be neatly and concisely entered into the City of Rapid City Project Inspector's Diary and Inspection quantity book. Submit detachable copies to Engineering Services on a weekly basis.
- 5.6 Perform stormwater inspections, prepare reports, and keep the erosion and sediment control plans current as required by the ordinance regulating construction site runoff control, Chapter 8.46, and the Stormwater Quality Manual.
- 5.7 Provide assurance testing (or witness Contractor testing) according to the Standard Specifications. All test results shall be submitted to the City of Rapid City within 30 days of project completion.
- 5.8 If necessary a site visit to Prepare and submit monthly pay request information.

- 5.9 Prepare change orders, and extra work orders for contractor on City of Rapid City forms and make recommendations for their approval or denial.
- 5.10 Coordinate and monitor Contractor's project startup and City personnel training. Prepare startup agenda to be utilized by the contractor during startup operations. Coordinate and Facilitate scheduling and implementation of startup with the Contractor, City and sub consultants.
- 5.11 Prepare and submit project completion punch list items to the Contractor and Engineering Services and oversee its completion.
- 5.12 Prepare and submit City of Rapid City project "Construction Project Close-out Checklist" indicating compliance with Standard Specifications and acceptance of the various infrastructure components. The Consultant is responsible for coordinating completion of the checklist items with the Contractor. The checklist is enclosed as Attachment Four for your information.
- 5.13 Prepare letter of certification of project completion verifying compliance with plans and specifications and start of warranty period.
- 5.14 Prepare a letter to SDDENR notifying them of project completion.
- 5.15 Ensure Contractor's two-year warranty surety is provided to the City of Rapid City either within the performance bond or as a separate bond.
- 5.16 Assist the City in addressing and communicating warranty items with the Contractor that may arises during the City's two year warranty period. Work under this task also includes assisting City staff in a twenty-one (21) month inspection of the Northridge water booster station, documenting the condition, and following up with Contractor to resolve warranty issues.

PROJECT TEAM, MEETINGS, AND SUBMITTALS SUMMARY

- 6.1 Project team members will include:
 - The Consultant and any applicable sub-consultants
 - City Engineering Services staff
 - Operations Division staff
 - Utility Maintenance Division (Service area and O&M related issues)
 - Water Division
 - General Contractor - RCS
- 6.2 Meetings requiring the Consultant's participation will likely include, but may not be limited to the following:
 - Prebid Conference, Task 3
 - Pre-construction Conference, Task 4
 - Construction Progress Meetings, Task 5
- 6.3 Submittals include:
 - Meeting minutes
 - Prebid conference meeting minutes, Task 3

- Progress meeting minutes, Task 5
- Pre-Construction conference meeting minutes, Task 4
- Project startup and City personnel training minutes, Task 5

- Bid Tab and award recommendation, Task 3
- Shop Drawing submittal reviews, Task 4
- “As-Built” plans and specifications, Task 4
- Daily observation reports, Task 5
- Erosion and Sediment Control plan inspection reports, Task 5
- Project completion “Punch List”, Task 5
- “Construction Project Close-out Checklist”, Task 5
- Letter of certification of project completion, Task 5
- Warranty items/issues
- Warranty Inspection Punch List

EXHIBIT "B"
Bidding and Construction Services - Tasks 3, 4 and 5

10/5/2010

NorthRidge Booster Station
Professional Fees

Professional	Task Total
Hourly Fee	
TASK 1 - PRELIMINARY DESIGN SERVICES:	\$ -
TASK 2 - FINAL DESIGN SERVICES:	\$ -
TASK 3 - BIDDING SERVICES: LUMP SUM	\$ 4,532.50
PROVIDE CITY WITH ADVERTISING INFORMATION	\$ 1,537.50
CONDUCT PRE-BID CONFERENCE, PREPARE AND DISTRIBUTE MINUTES	\$ 450.00
ISSUE ADDENDA AS REQUIRED	\$ 1,760.00
ATTEND BID OPENING	\$ 165.00
ATTEND PUBLIC WORKS AND COUNCIL MEETINGS AS REQUIRED	\$ -
PREPARE BID TAB	\$ 265.00
PREPARE AN AWARD RECOMMENDATION LETTER FOR THE CITY	\$ 170.00
PREPARE NOTICE OF AWARD LETTER FOR THE CITY	\$ -
PREPARE CONTRACTS AND SUBMIT TO CONTRACTOR FOR EXECUTION	\$ 185.00
REVIEW SUBMITTALS FROM THE CONTRACTOR AND SUBMIT TO CITY	\$ -
TASK 4 - BASIC CONSTRUCTION SERVICES	\$ 11,795.00
PRE-CONSTRUCTION CONF.	\$ 470.00
CLARIFICATION	\$ 945.00
UNKNOWN CONDITIONS	\$ 440.00
SHOP DRAWINGS AND SUBMITTALS	\$ 5,800.00
AS BUILTS	\$ 4,140.00
TASK 5 - EXPANDED CONSTRUCTION SERVICES	\$ 44,822.50
REMOVAL LIMITS	\$ 95.00
PUBLIC SERVICE ANNOUNCEMENTS	\$ 215.00
NOTIFY AFFECTED PROPERTY OWNER	\$ 460.00
PROGRESS MTG	\$ 2,865.00
DAILY SITE VISITS	\$ 16,520.00
DAILY PROGRESS REPORTS	\$ 5,700.00
STORMWATER INSPECTIONS	\$ 2,280.00
COMPACTION TESTING	\$ -
ASSURANCE TESTING (WITNESS CONTRACTOR TESTING)	\$ 2,280.00
PAY REQUESTS	\$ 2,590.00
CHANGE ORDERS	\$ 2,520.00
PUNCH LIST	\$ 1,860.00
CLOSE-OUT CHECKLIST	\$ 550.00
CERTIFICATION OF PROJECT COMPLETION	\$ 360.00
SDDENR NOTIFICATION OF COMPLETION	\$ 55.00
ENSURE CONTRACTOR'S SURETY IS IN PLACE	\$ 162.50
WARRANTY PERIOD	\$ 5,050.00
START UP SERVICES	\$ 1,260.00
Hourly Total - Per Professional	
Subtotal Professional Fee	
Sub-Consultants	Total Cost
West Plains Engineering	\$ 8,050.00
Total (Sub-Consultants)	\$ 8,050.00
Contract Summary	
Task Three Fee Total	\$ 4,532.50
Task Four Fee Total	\$ 11,795.00
Task Five Fee Total	\$ 44,822.50
Contract Amount, Task Three, Four and Five	\$ 61,150.00

PROJECT SUMMARY

subconsultants	\$ 8,050.00
task 3	\$ 4,532.50
task 4	\$ 11,795.00
task 5	\$ 44,822.50
total project	\$ 69,200.00

EXHIBIT C



DREAM DESIGN INTERNATIONAL, INC.

RATE SCHEDULE

<i>Principal</i>	<i>\$130.00</i>
<i>Senior Project Manager</i>	<i>\$110.00</i>
<i>Project Manager</i>	<i>\$100.00</i>
<i>Project Engineer</i>	<i>\$95.00</i>
<i>Project Coordinator</i>	<i>\$95.00</i>
<i>Landscape Architect</i>	<i>\$100.00</i>
<i>Senior Engineering Technician</i>	<i>\$90.00</i>
<i>Engineering Technician II</i>	<i>\$85.00</i>
<i>Engineering Technician I</i>	<i>\$70.00</i>
<i>Administrative</i>	<i>\$60.00</i>

REIMBURSABLE EXPENSES

<i>Mileage</i>	<i>\$0.585</i>
<i>Xerox Bond Copies(per square foot)</i>	<i>\$0.15</i>
<i>Copies of Plats (15 x 26)</i>	<i>\$0.65</i>
<i>Copies, Black and White (8 ½ x 11)</i>	<i>\$0.25</i>
<i>Copies, Black and White (11 x 17)</i>	<i>\$0.50</i>
<i>Copies, Color (8 ½ x 11)</i>	<i>\$0.75</i>
<i>Copies, Color (11 x 17)</i>	<i>\$1.00</i>
<i>Meals</i>	<i>Actual Costs</i>
<i>Lodging</i>	<i>Actual Costs</i>
<i>Any expenses will be on an as needed basis</i>	

528 Kansas City Street, Suite 4. Rapid City, SD 57701

Telephone: (605) 348-0538, Fax: (605) 348-0545, Email: engineers@dreamdesigninc.com



RAPID CITY

1750 Rand Road ■ Rapid City, SD 57702
Ph: (605) 348-7455 ■ Fax (605) 348-9445

June 26, 2008

RECEIVED

JUN 30 2008

Mr. Terry Cash, PE
Dream Design International
528 Kansas City, Suite 4
Rapid City, SD 57701

Re: City of Rapid City Rainbow Ridge Booster Station
Rapid City, SD
Engineering Services Proposal

Dear Mr. Cash,

We appreciate the opportunity to submit the following proposal to provide Electrical and Mechanical Engineering services for a new Booster Station for the city of Rapid City. The Booster Station will consist of approximately three 100HP booster pumps that will be controlled by pressure sensors tied to an existing storage tank. The site will be fully monitored by the city and tied to their existing main Siemens control system through radio telemetry. We will also provide design for power, lighting, HVAC, and monitoring for the new building to house the booster station.

We will provide the Electrical and Mechanical Engineering services necessary to prepare ACAD plans and specifications for the work items identified above. Engineering services include development of construction documents including specifications. We anticipate that there will be two review meetings and associated submittals with the city, one at the 65% stage and one at the 99% stage.

Our construction phase services include time for answering questions/make clarifications during the bidding phase of the project. During the construction phase of the project, we have included review of shop drawings, answering questions, review of O&M manuals, completing as-built drawings, and 2 construction progress site visits and 1 final site inspection. At this time we have included attendance at a Pre-construction meeting and 2 other construction progress meetings. We have also included time for a separate on-site visit for start-up of the booster pump system power and controls.

We propose to provide electrical and mechanical engineering services, as described above, for a phased fixed fee of Twenty Nine Thousand Nine Hundred Eighty Dollars (\$29,980.00) plus taxes. The fee is broken down as follows:

WEST PLAINS ENGINEERING, INC.
www.westplainsengineering.com

DDI
June 26, 2008
Page 2

	Proposed Dollars
Final Design	\$20,000.00
Bidding Services	\$ 1,930.00
Construction Services	<u>\$ 8,050.00</u>
Total Proposal	\$29,980.00

Engineering Consultants fees for construction documents are due and payable upon completion of documents, and shall be paid within thirty (30) days thereof. The remainder of the fee is payable upon completion of construction, and shall be paid within thirty (30) days thereof. All unpaid accounts shall be charged interest at the rate of 1% per month.

If the above is satisfactory, please sign and date keeping the original for your file and return a copy to this office.

Accepted By:
DREAM DESIGN INTL

By: 

TITLE: President


DATE: 7/8/08

Accepted By:
WEST PLAINS ENGINEERING

By: 
Daren Beckloff, P.E.

TITLE: Electrical Engineer/Project Manager

DATE: 6/26/08

EXHIBIT "A"

**NORTHRIDGE WATER BOOSTER STATION
PROJECT NO. W10-1898 CIP # 50834**

**NORTHRIDGE WATER STORAGE RESERVIOR
PROJECT NO. W09-1792 CIP # 50754**