




CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
LANDFILL GAS COLLECTION SYSTEM
PROJECT NO. LF09-1795 / CIP NO. 50762
NOVEMBER 12, 2010
ORIGINAL CONTRACT AMOUNT: \$994,495.00
CONTRACTOR: QUINN CONSTRUCTION, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE	ITEM NO.
SCHEDULE 1									
1	Mobilization & Demobilization	L.S.	1.00	\$70,000.00	\$70,000.00	1.00	\$70,000.00	\$0.00	1
2	Health and Safety Plan	L.S.	1.00	\$15,000.00	\$15,000.00	1.00	\$15,000.00	\$0.00	2
3	Drilling Gas Extraction Wells	V.F.	2,275.00	\$35.00	\$79,625.00	2,010.00	\$70,350.00	(\$9,275.00)	3
4	Gas Extraction Well Installation	V.F.	2,240.00	\$45.00	\$100,800.00	1,935.00	\$87,075.00	(\$13,725.00)	4
5	2-inch HDPE (SDR 17)	L.F.	45.00	\$14.00	\$630.00	45.00	\$630.00	\$0.00	5
6	6-Inch HDPE (DR 17)	L.F.	5,285.00	\$16.00	\$84,560.00	5,285.00	\$84,560.00	\$0.00	6
7	12-Inch HDPE (DR 17)	L.F.	6,560.00	\$28.00	\$183,680.00	6,560.00	\$183,680.00	\$0.00	7
8	18-Inch HDPE (DR 17)	L.F.	1,300.00	\$52.00	\$67,600.00	1,300.00	\$67,600.00	\$0.00	8
9	Bore 18-Inch HDPE (DR17)	L.F.	40.00	\$250.00	\$10,000.00	40.00	\$10,000.00	\$0.00	9
10	Gas Extraction Wellheads	EA	35.00	\$900.00	\$31,500.00	35.00	\$31,500.00	\$0.00	10
11	12-Inch Valves	EA	6.00	\$2,500.00	\$15,000.00	6.00	\$15,000.00	\$0.00	11
12	Concrete Pad	C.Y.	12.00	\$550.00	\$6,600.00	12.00	\$6,600.00	\$0.00	12
13	8 Foot High Chain Link Fence with Gates	L.F.	150.00	\$20.00	\$3,000.00	128.00	\$2,560.00	(\$440.00)	13
14	Electrical System	L.S.	1.00	\$7,000.00	\$7,000.00	1.00	\$7,000.00	\$0.00	14
15	Site Restoration	S.Y.	60,000.00	\$0.75	\$45,000.00	60,000.00	\$45,000.00	\$0.00	15
16	Condensate Storage Tanks	EA	2.00	\$20,000.00	\$40,000.00	2.00	\$40,000.00	\$0.00	16
17	Erosion and Water Pollution Control	L.S.	1.00	\$2,500.00	\$2,500.00	1.00	\$2,500.00	\$0.00	17
SCHEDULE 2									
18	Blower/Flare	EA	1.00	\$232,000.00	\$232,000.00	1.00	\$232,000.00	\$0.00	18
CHANGE ORDER ITEMS									
19	Contractor Survey	LS	0.00	\$4,786.25	\$0.00	1.00	\$4,786.25	\$4,786.25	19
20	Bags of Bentonite	EA	0.00	\$7.45	\$0.00	400.00	\$2,980.00	\$2,980.00	20
TOTAL					\$994,495.00		\$978,821.25	(\$15,673.75)	

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$994,495.00
CCO #1F (\$15,673.75)	NET INCREASE/(DECREASE):	(\$15,673.75)
	ADJUSTED CONTRACT PRICE:	\$978,821.25
	CHANGE TO DATE:	(\$15,673.75)

	11-19-10
CONTRACTOR: Quinn Construction, 4404 Universal Drive, RC, SD 57702 787-6500	DATE
	11/19/10
PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE
	11-19-10
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to Quinn Construction for an decrease of \$15,673.75 based on unit pricing with the following appropriation:

Initial Funding		994,495.00			994,495.00
Fund Type		Solid Waste			
Department		7102			
Line Item		4320			
Fund		0615			
CCO #1F		(\$15,673.75)			(\$15,673.75)
Adjusted Funding		978,821.25			\$978,821.25

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
LANDFILL GAS COLLECTION SYSTEM
PROJECT NO. LF09-1795 / CIP NO. 50762
NOVEMBER 12, 2010
ORIGINAL CONTRACT AMOUNT: \$994,495.00
CONTRACTOR: QUINN CONSTRUCTION, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
3	Drilling Gas Extraction Wells	Actual depth that was drilled.
4	Gas Extraction Well Installation	Actual depth that wells were installed.
13	8 Foot High Chain Link Fence with Gates	Actual footage of fence placed.
19	Contractor Survey	Design showed the pipe too deep and was not reflected on the plans.
20	Bags of Bentonite	Areas were found that were drilled deeper to ensure no gas would be missed. Bentonite was added to seal the bottoms of the holes.

PREPARED BY: Klare Schroeder, P.E.

DATE: November 12, 2010

FUNDING TYPE		Solid Waste	
COST CENTER		7102	
LINE ITEM		4320	
FUND		0615	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
	SCHEDULE 1		
1	Mobilization & Demobilization	0.00	100%
2	Health and Safety Plan	0.00	100%
3	Drilling Gas Extraction Wells	-9,275.00	100%
4	Gas Extraction Well Installation	-13,725.00	100%
5	2-inch HDPE (SDR 17)	0.00	100%
6	6-Inch HDPE (DR 17)	0.00	100%
7	12-Inch HDPE (DR 17)	0.00	100%
8	18-inch HDPE (DR 17)	0.00	100%
9	Bore 18-Inch HDPE (DR17)	0.00	100%
10	Gas Extraction Wellheads	0.00	100%
11	12-Inch Valves	0.00	100%
12	Concrete Pad	0.00	100%
13	8 Foot High Chain Link Fence with G	-440.00	100%
14	Electrical System	0.00	100%
15	Site Restoration	0.00	100%
16	Condensate Storage Tanks	0.00	100%
17	Erosion and Water Pollution Control	0.00	100%
	SUBTOTAL TOTAL SCHEDULE 1	(\$23,440.00)	
	SCHEDULE 2		
18	Blower/Flare	0.00	100%
19	Contractor Survey	4,786.25	100%
20	Bags of Bentonite	2,980.00	100%
		(\$15,673.75)	

(\$23,440.00)

(\$15,673.75)