

AGREEMENT AMENDMENT

PROJECT NUMBER: P1648(03)
PARCEL NUMBER(S): 13
LANDOWNER: Helen Rozdal Back
ADDRESS: 601 Lemmon Ave.
Rapid City, SD 57701

WHEREAS, a Temporary Easement Agreement was entered into on the 16th day of March, 2009 by and between the City of Rapid City, and Helen Rozdal Back ("Landowner"); and;

WHEREAS, the Parties agree it is necessary to amend the agreement for the above-referenced highway project for the following reason (s):

Extend the expiration date of the contract.

NOW, THEREFORE, it is mutually agreed by and between the Parties that the above-referenced Agreement be and hereby is amended such that the following mutually agreed upon special conditions are made a binding part of the Agreement:

Expiration date changed from December 31, 2010 to 1-year after project completion date.

IN WITNESS WHEREOF, the Parties have caused this Agreement Amendment to be executed this 3rd day of NOVEMBER, 2010.

City of Rapid City

LANDOWNER:

By: _____

Helen Rozdal Back

Its: _____


ATTEST:

Finance Officer

SEAL

EXHIBIT "A"

PW113010-18



ANAMOSA ST. RECONSTRUCTION PHASE 2

PROJECT NO. ST07-1472

CIP # 50519

Item #19