

**SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION METROPOLITAN PLANNING ORGANIZATION
TRANSPORTATION IMPROVEMENT PROGRAM REVISIONS/ADDITIONS CHECKLIST
(PROGRAM FISCAL YEAR IS OCTOBER 1 - SEPTEMBER 30)**

REVISION NUMBER: 12-004

JUSTIFICATION: This project was scheduled to be let with FY2011 funding but didn't get let due to ROW and other circumstances so it needs to be added to FY2012.

Funding Category: State Highway Urban Systems Projects											Millions
ITEM #	PROJECT	PCN	ROUTE	COUNTY	LENGTH	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
7.03	EM-P 0044(129)42	00X9	SD44	Pennington	1.2	SD44-(Jackson Blvd.) fm Rapid Creek to Mt. View Rd in Rapid City; SD44- Str. 1.2 SW of Jct of Mt. View Road in Rapid City over Rapid Creek	Urban Grading, Storm Sewer, C&G, Sidewalk, Lighting, Signals & PCC Surfacing; Deck Overlay and Approach Slabs: ROW	2012	0.000	2.387	+2.387
PROPOSED CHANGE: Add Project to 2012. This project was deferred from 2011. Also in State Highway Urban Systems \$2.387, Bridge Projects \$0.260 and Special Projects \$6.900 for a total project cost of \$9.547 million.											
Total Change to Category							State Highway Urban System Projects	2014			+2.387

Funding Category: Bridge Projects											Millions
ITEM #	PROJECT	PCN	ROUTE	COUNTY	LENGTH	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
32.01	EM-P 0044(129)42	00X9	SD44	Pennington	1.2	SD44-(Jackson Blvd.) fm Rapid Creek to Mt. View Rd in Rapid City; SD44- Str. 1.2 SW of Jct of Mt. View Road in Rapid City over Rapid Creek	Urban Grading, Storm Sewer, C&G, Sidewalk, Lighting, Signals & PCC Surfacing; Deck Overlay and Approach Slabs: ROW	2012	0.000	0.260	+0.260
PROPOSED CHANGE: Add Project to 2012. This project was deferred from 2011. Also in State Highway Urban Systems \$2.387, Bridge Projects \$0.260 and Special Projects \$6.900 for a total project cost of \$9.547 million.											
Total Change to Category							Bridge Projects	2014			+0.260

Funding Category:

Special Projects

Millions

ITEM #	PROJECT	PCN	ROUTE	COUNTY	LENGTH	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
5.01	EM-P 0044(129)42	00X9	SD44	Pennington	1.2	SD44-(Jackson Blvd.) fm Rapid Creek to Mt. View Rd in Rapid City; SD44- Str. 1.2 SW of Jct of Mt. View Road in Rapid City over Rapid Creek	Urban Grading, Storm Sewer, C&G, Sidewalk, Lighting, Signals & PCC Surfacing; Deck Overlay and Approach Slabs: ROW	2012	0.000	6.900	+6.900

PROPOSED CHANGE: Add Project to 2012. This project was deferred from 2011. Also in State Highway Urban Systems \$2.387, Bridge Projects \$0.260 and Special Projects \$6.900 for a total project cost of \$9.547 million.

Total Change to Category	Special Projects	2012	+6.900
Total Change to Category	State Highway Urban System Projects	2012	+2.387
	Bridge Projects	2012	+0.260
	Special Projects	2012	+6.900
Total Change for Revision:	12-004	2012	+9.547

Final Action

Name: _____
Policy Board Chairman **Date**

Approve _____

Disapprove _____

Comments: _____

Name: _____
SDDOT **Date**

Approve _____

Disapprove _____

Comments: _____