

AMENDMENT NO. 1 TO OWNER-ENGINEER AGREEMENT

**Downtown Street Improvements Ph 2 – Sixth Street from Omaha Street to Kansas Street
Construction Administration Services - # PW092810-10**

**Subject of Amendment:
Additional Construction Administration Services**

1. Background Data:

- a. Effective Date of OWNER-ENGINEER Agreement: October 4, 2012
- b. OWNER: City of Rapid City, 300 Sixth Street, Rapid City, SD 57701
- c. ENGINEER: FourFront Design, Inc., 517 Seventh Street, Rapid City, SD 57701
- d. Project: City Project #ST10-1817-CIP50138, Downtown Street Improvements Ph 2 –
Sixth Street from Omaha Street to Kansas City Street, Engineer’s Project #05-1149.E08

2. Nature of Amendment

Additional Services to be performed by ENGINEER.

3. Description of Modifications and Associated Fees:

1. Basement Spaces – Differing Site Conditions	\$4,435.75
2. Additional Record Drawings due to Underground Electrical	\$566.50
3. Developer-requested Revisions and Waste Receptacles	\$1,166.75
4. Extended Services due to Construction Duration	\$7,075.50

Total: \$13,244.50

For the Additional Services to the construction administration agreement, the Not-to-Exceed amount shall be modified as follows:

Original Contract: Hourly, not-to-exceed fee of Fifty-two Thousand Four-hundred Sixty-two and No/100 Dollars (\$52,462.00)

Revised Contract: Hourly, not-to-exceed fee of Sixty-five Thousand Seven-hundred six and No/100 Dollars (\$65,706.50)

Increase of: \$13,244.50

OWNER and ENGINEER hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is June 5, 2012.

OWNER: City of Rapid City

ENGINEER: FourFront Design, Inc.

ACCEPTED:

By: _____
Title: Mayor

By: Dick Johnson FOR S.B.
Title: Construction Administration Program Mgr.

Date Signed: _____

Date Signed: 5/24/12

ATTEST:

By: _____
Title: Finance Officer

Date Signed: _____

REVIEW BY:

By: _____
Title: Project Manager

Date Signed: _____