



CITY OF RAPID CITY ZERO COST FUNDING CHANGE ORDER #2F

PW092512-03

Star of the West Parking Lot Repairs
 PROJECT NO. 12-2030 / CIP NO. 50909
 SEPTEMBER 12, 2012
 ORIGINAL CONTRACT AMOUNT: \$119,083.00
 CONTRACTOR: SIMON CONTRACTORS OF SD, INC.

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$119,083.00
CCO #1F	\$8,444.93	NET INCREASE/(DECREASE):	\$8,444.93
CCO #2F	\$0.00	ADJUSTED CONTRACT PRICE:	\$127,527.93
	\$0.00	CHANGE TO DATE:	\$8,444.93

 PROJECT MANAGER: KLARE SCHROEDER 9/12/12
DATE

 CITY ENGINEER: DALE TECH 9-12-12
DATE

MAYOR: SAM KOOIKER DATE

FINANCE: PAULINE SUMPTION DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

Initial Funding	\$119,083.00	\$0.00			\$119,083.00
Fund Type	Parks & Rec	Govt Bldgs			
Department	8912	8915			
Line Item	4372	4372			
Fund	0505	0505			
CCO #1F	\$8,444.93	\$0.00			\$8,444.93
CCO #2F	(\$127,527.93)	\$127,527.93			\$0.00
Adjusted Funding	\$0.00	\$127,527.93			\$127,527.93

PREPARED BY: KLARE SCHROEDER, P.E.

DATE: SEPTEMBER 12, 2012