

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF Pretreatment Improvements Screen Procurement

PROJECT NO: WRF11-1928

CONTRACTOR: Huber Technology, Inc.




ORIGINAL CONTRACT AMOUNT: \$185,132.00

CHANGE ORDER NO.: 1F

DATE: January 7, 2013

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1	NA	Provide Single Control Panel	LS	1	(\$1,200.00)	(\$1,200.00)	1	(\$1,200.00)	(\$1,200.00)
2	NA	Provide Spare Variable Frequency Drive (VFD)	LS	1	\$469.00	\$469.00	1	\$469.00	\$469.00
3	NA	Extended Gate Valve Warranty	LS	1	\$0.00	\$0.00	1	\$0.00	\$0.00
<b>Total</b>									<b>(\$731.00)</b>

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$185,132.00
CCO #1	NET INCREASE/(DECREASE):	(\$731.00)
CCO #2	ADJUSTED CONTRACT PRICE:	\$184,401.00
CCO #3		
PRIOR TOTAL	\$0.00	CHANGE TO DATE: (\$731.00)

	<i>December 10 2012</i>
CONTRACTOR: Huber Technology, Inc.	DATE
	<i>12/21/12</i>
PROJECT MANAGER: DAN McDON	DATE
	<i>12-21-12</i>
CITY ENGINEER: DALE TECH	DATE
MAYOR: SAM KOOIKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME:

City Staff recommends approval of this Change Order No. 1F to Huber Technology, Inc. for a decrease of (\$731.00) with the following appropriation:

Initial Funding	\$185,132.00
Fund Type	Water Reclamation
Department	0833
Line Item	4380
Fund	0604
CCO #1F	(\$731.00)
Adjusted Funding	\$184,401.00

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

**PROJECT NAME:** WRF Pretreatment Improvements Screen Procurement

**PROJECT NO.** WRF11-1928

**CONTRACTOR:** Huber Technology, Inc.

**ORIGINAL CONTRACT AMOUNT:** \$185,132.00

**CHANGE ORDER NO.:** 1F

**DATE:** January 7, 2013

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	Provide Single Control Panel	Provide single control panel instead of separate control panels for screening and washer/compactor equipment.
2	Provide Spare Variable Frequency Drive (VFD)	Provide spare variable frequency drive for screening equipment.
3	Extended Gate Valve Warranty	Extend warranty period for the two Hesch knife gate valves from two years to five years per the Huber Technology, Inc. letter dated July 10, 2012.

**PREPARED BY:** DAN COON

**DATE:** 12/3/2012