


CHANGE ORDER

City of Rapid City, Department of Parks and Recreation

515 West Boulevard Rapid City, SD 57701
(605) 394-5225



PROJECT NAME:	Skyline Trail Construction, Phase One	PROJECT NO:	PR08-6006
CONTRACTOR	TrailArts, Inc.	ORIGINAL CONTRACT AMT: \$	24,447.50
		DATE:	January 16, 2013

Change Order No. 1

<i>Item</i>	<i>Description</i>		<i>Cost</i>
1	North End Drainage Closure/Obliteration Required to reclaim portion of unsustainbale trail at new trail connection	\$	434.75
2	North End Legacy Trail Connection Trail Improvements Additional Cost to improve crossing trail access and sustainability	\$	1,111.25
3	Structural Climbing Turn Additional feature required to provide steep crossing trail connection	\$	375.00
4	Legacy Race Course Access Required mid-trail connection to provide existing crossing trail access until future trail realignment or reclamation can occur	\$	222.25
5	Southern Two-Track Closure/Obliteration Additional cost to reclaim a portion of unsustainable trail that created user conflicts at the connection point of the new trail	\$	827.45
6	Bedrock/Stone Demolition Additional cost required for construction of trail through unforeseen shallow bedrock	\$	1,032.00
Total		\$	4,002.70

Original Contract Sum:	\$	24,447.50
Net Change by previously authorized Change Orders:	\$	-
Increase authorized by this Change Order:	\$	4,002.70
New Contract Sum including this Change Order:	\$	28,450.20
Date of Substantial Completion changed to:		No Change

City Staff Recommends approval of this Change Order No. 1

Funding Source: 8912-4372

Contractor: TrailArts, Inc., PO Box 38186, Colorado Springs, CO 80937

1/17/13

Date

Project Manager: Alex DeSmidt

1-16-13

Date

Director of Parks & Recreation: Jeff Biegler

1-16-13

Date

Mayor: Sam Kooiker

Date

Finance Officer: Pauline Sumption

Date

HEARTLAND OUTDOORS, INC. dba
 Trail Arts 38186
 Colorado Springs, CO 80937
 Ph. 719-460-7759 Fx. 719-447-9340
 WWW.TRAILARTS.COM

ESTIMATE

DATE	ESTIMATE #
1/15/2013	98

NAME / Address
City of Rapid City Parks & Recreation Department 300 Sixth Street Rapid City, SD 57701

ACCOUNT #	P.O. No.	TERMS
	Skyline PI	NET 30 Days

ITEM	Qty	DESCRIPTION	RATE	TOTAL
O3	185	185 ft CLOSURE/OBLITERATION: NORTH END DRAINAGE	2.35	434.75
NFI08	175	175 ft MACHINE ASSISTED TRAIL CONSTRUCTION: NORTH END LEGACY TRAIL CONNECTION AND TRAIL IMPROVEMENTS	6.35	1,111.25
S4	1	STRUCTURAL CLIMBING TURN: NORTH END LEGACY TRAIL CONNECTION	375.00	375.00
NS505	35	35ft HAND-BUILT TRAIL CONSTRUCTION: LEGACY RACE COURSE ACCESS TRAIL CONSTRUCTION	6.35	222.25
O3	247	247ft CLOSURE/OBLITERATION: SOUTHERN TWO-TRACK. (INCLUDES NATIVE SEEDING AND CARSONITE CLOSURE SIGN)	3.35	827.45
SD	480	480ft Bedrock/STONE DEMOLITION	2.15	1,032.00
		*CHANGE/Add ESTIMATE FOR REVIEW		

	SubTOTAL	\$4,002.70
	TOTAL	\$4,002.70