

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER # 1**  
**RAPID CITY LANDFILL CITIZEN CAMPUS CONSTRUCTION**  
**PROJECT NO. SW01-2012 / CIP NO. 61500**  
**NOVEMBER 19, 2013**  
**ORIGINAL CONTRACT AMOUNT: \$3,969,000.00**  
**CONTRACTOR: SCULL CONSTRUCTION SERVICE, INC.**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	24" Drilled Piers	VF	2,180.00	\$65.00	\$141,700.00	2,180.00	\$141,700.00	\$0.00
2	Unclassified Excavation - Digouts	CY	9,500.00	\$21.75	\$206,625.00	600.00	\$13,050.00	(\$193,575.00)
3	Citizen Campus	LS	1.00	\$3,494,675.00	\$3,494,675.00	1.11	\$3,866,481.72	\$371,806.72
A3	24 HR Area Surfacing	LS	1.00	\$126,000.00	\$126,000.00	1.00	\$126,000.00	\$0.00
<b>TOTAL</b>					<b>\$3,969,000.00</b>		<b>\$4,147,231.72</b>	<b>\$178,231.72</b>

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$3,969,000.00
CCO #1	\$178,231.72	NET INCREASE/(DECREASE):	\$178,231.72
	\$0.00	ADJUSTED CONTRACT PRICE:	\$4,147,231.72
	\$0.00	CHANGE TO DATE:	\$178,231.72

CONTRACTOR: ANDREW J SCULL, PRESIDENT, SCULL CONSTRUCTION SERVICE, INC.	DATE
PROJECT MANAGER: JUSTIN VANGRAEFSCHPE, P.E.	DATE
SOLID WASTE SUPERINTENDENT: KARL MERBACH	DATE
MAYOR: SAM KOOIKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: November 22, 2013      NEW CONTRACT TIME: 52 Days	

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER # 1**  
**RAPID CITY LANDFILL CITIZEN CAMPUS CONSTRUCTION**  
**PROJECT NO. SW01-2012 / CIP NO. 61500**  
**NOVEMBER 19, 2013**  
**ORIGINAL CONTRACT AMOUNT: \$3,969,000.00**  
**CONTRACTOR: SCULL CONSTRUCTION SERVICE, INC.**

City Staff recommends approval of this Change Order #1 to SCULL CONSTRUCTION SERVICE, INC. for an increase of \$174,973.69 based on unit pricing with the following appropriation:

Initial Funding	\$1,984,500.00	\$1,984,500.00				\$3,969,000.00
Fund Type	Landfill	MRF				
Department	7102	7103				
Line Item	4320	4320				
Fund	0615	0616				
CCO #1	\$89,115.86	\$89,115.86				\$178,231.72
						\$0.00
						\$0.00
Adjusted Funding	\$2,073,615.86	\$2,073,615.86	\$0.00	\$0.00	\$4,147,231.72	\$4,147,231.72

