

CHANGE ORDER NO. 5
To
AGREEMENT For Purchase of Membrane Filtration System
Between
ZENON ENVIRONMENTAL COPORATION
and
CITY OF RAPID CITY, SOUTH DAKOTA

This Contract Change Order is made by and between Zenon Environmental Corporation and the City of Rapid City, South Dakota, this 7th day of April, 2014, for the Rapid City Water Treatment Plant Upgrades – Jackson Springs Membrane Prepurchase; Project No. W07-1689.

Whereas, it is the mutual desire of the parties hereto to amend the AGREEMENT for EQUIPMENT PROCUREMENT entered into on the 16th day of November 2009, hereinafter called the Existing Agreement.

Therefore, it is hereby agreed that the Existing Agreement be amended as follows:

Section 00500 5.01 A 1


The Lump Sum Bid Price was changed to Three Million, Four hundred ninety one thousand, four hundred dollars (\$3,491,400.00) as part of contract Change Order No. 1. This amount is deleted and the amount of Three Million, Four hundred sixty one thousand, six hundred seventy five dollars (\$3,461,675.00) is inserted as the Lump Sum Bid Price.

This amount of \$29,725.00 is compensation for direct costs incurred by the City of Rapid City for professional services during the second Membrane Filtration System Initial Performance Test (IPT).


This change order will be deemed a part of, and be subject to, all terms and conditions of the Existing Agreement. Except as modified above, the Existing Agreement will remain in full force and effect.

ZENON ENVIRONMENTAL CORPORATION

ACCEPTED:

By 
Title Sr. Project Manager
Date 3/25/2014

ATTEST:

By 
Title Project Management Lead
Date 3/25/2014

CITY OF RAPID CITY

ACCEPTED:

ATTEST:

By _____

By _____

Title Mayor _____

Title Finance Officer _____

Date _____

Date _____

END OF CHANGE ORDER NO. 5