

# REQUEST AUTHORIZATION FOR FUNDING RE-ALLOCATION

**Project Name & Number:** Jackson Springs Transmission Mains CRS, Project Number 1836

**CIP #:** 50780

**Project Description:** As part of the settlement between Highmark, Inc. and the City of Rapid City, the City will design an impressed current cathodic protection system and Highmark, Inc. will construct the same. Ferber Engineering Company and subconsultant will prepare plans and specifications for the cathodic protection system, will provide construction related services during completion of the project and final system adjustment after construction.

**Consultant:** Ferber Engineering Company, Inc.

**Original Contract Amount:** \$273,830

**Original Contract Date:** 11/17/2009

**Original Completion Date:** 12/31/2010

**Addendum No:** N/A



**Amendment Description:** Correct funding for Amendment 2 (approved 6/2/2014) – No change to contract amount



<b>Current Contract Amount:</b>	\$357,784.44	<b>Current Completion Date:</b>	May 20, 2013
<b>Change Requested:</b>	\$73,240.00		
<b>New Contract Amount:</b>	\$431,024.44	<b>New Completion Date:</b>	December 31, 2016

**Funding Source This Request:**

Amount	Dept.	Line Item	Fund	Comments
\$73,240.00	932	4223	602	Water Bond
	<b>Total</b>			

**Agreement Review & Approvals**

  
 Project Manager 7/21/14  
 Date  
  
 Compliance Specialist 7/21/14  
 Date

  
 Division Manager 7-21-14  
 Date  
  
 Department Director 7-21-14  
 Date

**FINANCE OFFICE USE ONLY**

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

<b>Date</b>	7/21/14	<b>Initials</b>	JA	<b>Approved</b>	CY
<b>Appropriation</b>				Y	N
<b>Cash Flow</b>				Y	N