



CITY OF RAPID CITY ZERO COST FUNDING CHANGE ORDER
JACKSON BLVD UTILITIES - CHAPEL LANE TO RAPID CREEK BRIDGE
PROJECT NO. SSW10-1837 / CIP NO. 50177
DECEMBER 12, 2014
ORIGINAL CONTRACT AMOUNT: \$4,919,717.91
CONTRACTOR: HEAVY CONSTRUCTORS, INC.

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$4,919,717.91
CCO FUNDING	\$0.00	NET INCREASE/(DECREASE):	\$0.00
	\$0.00	ADJUSTED CONTRACT PRICE:	\$4,919,717.91
	\$0.00	CHANGE TO DATE:	\$0.00

	<i>12/10/14</i>
PROJECT MANAGER: MICHELLE SCHWEITZER	DATE
	<i>12-15-14</i>
CITY ENGINEER: DALE TECH, P.E. /L.S.	DATE
	DATE
MAYOR: SAM KOOIKER	DATE
	DATE
FINANCE: PAULINE SUMPTION	DATE
	DATE
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

Initial Funding	\$1,726,855.86	\$1,405,528.35	\$208,855.41	\$1,578,478.30		\$4,919,717.92
Fund Type	Water	Sewer	Streets	Drainage		
Department	0933	0833	8910	8911		
Line Item	4381	4380	4370	4371		
Fund	0602	0604	0505	0505		
CCO FUNDING	(\$321,327.51)	\$321,327.51	\$0.00	\$0.00		\$0.00
Adjusted Funding	\$1,405,528.35	\$1,726,855.86	\$208,855.41	\$1,578,478.30		\$4,919,717.92