

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF Trickling Filter Rotary Distributor Arm Replacement

PROJECT NO: 14-2156

CONTRACTOR: MAC Construction Company, Inc.




ORIGINAL CONTRACT AMOUNT: \$783,060.00

CHANGE ORDER NO.: 1F

DATE: December 21, 2015

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1		Additional Concrete Surface Repair	LS	0	\$481.00	\$0.00	1	\$481.00	\$481.00
2		On-site Observation by Manufacturer's Representative	Day	18	\$1,670.00	\$30,060.00	8	\$13,360.00	(\$16,700.00)
Total									(\$16,219.00)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$783,060.00
	NET INCREASE/(DECREASE):	(\$16,219.00)
	ADJUSTED CONTRACT PRICE:	\$766,841.00
PRIOR TOTAL	\$0.00	CHANGE TO DATE: (\$16,219.00)

	12/1/15
CONTRACTOR: MAC CONSTRUCTION COMPANY, INC.	DATE
	12/3/15
PROJECT MANAGER: DAN DOON	DATE
	12-4-15
CITY ENGINEER: DALE TECH	DATE
MAYOR: STEVE ALLENDER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE: 0 DAYS	NEW CONTRACT TIME: N/A

City Staff recommends approval of this Change Order No. 1F with MAC Construction Company, Inc. for a Contract Price deduct of (\$16,219.00). There is no change in the Contract Time.

Initial Funding	\$783,060.00
Fund Type	Water Reclamation
Department	0833
Line Item	4380
Fund	0604
CCO #1	(\$16,219.00)
Adjusted Funding	\$766,841.00

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF Tricking Filter Rotary Distributor Arm Replacement

PROJECT NO. 14-2156

CONTRACTOR: MAC Construction Company, Inc.

ORIGINAL CONTRACT AMOUNT: \$783,060.00

CHANGE ORDER NO.: 1F

DATE: December 21, 2015

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	Additional Concrete Surface Repair	Additional concrete surface repair required on exterior of West Tricking Filter.
2	On-site Observation by Manufacturer's Representative	Continuous on-site observation not required by manufacturer's representative during installation of second (West) Tricking Filter Rotary Distributor Arms.

PREPARED BY: DAN COON

DATE: 11/24/2015