




CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
2015 Bridge Maintenance Project
PROJECT NO. 15-2262 / CIP NO. 50752
DECEMBER 11, 2015
ORIGINAL CONTRACT AMOUNT: \$106,488.75
CONTRACTOR: CORR CONSTRUCTION SERVICES, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE	
	Base Bid								
1	Mobilization	LS	1.00	\$11,800.00	\$11,800.00	1.00	\$11,800.00	\$0.00	
2	Incidental	LS	1.00	\$6,200.00	\$6,200.00	1.00	\$6,200.00	\$0.00	
3	Traffic Control	LS	1.00	\$4,700.00	\$4,700.00	1.00	\$4,700.00	\$0.00	
4	Remove AC Pavement	SYD	9.60	\$29.00	\$278.40	9.60	\$278.40	\$0.00	
5	Remove PCC Pavement with AC Overlay	SYD	9.80	\$39.00	\$382.20	9.80	\$382.20	\$0.00	
6	Remove Concrete Curb & Gutter	LF	38.00	\$14.00	\$532.00	38.00	\$532.00	\$0.00	
7	Remove PCC Sidewalk	SF	195.40	\$3.50	\$683.90	195.40	\$683.90	\$0.00	
8	Aggregate Base Course	TON	11.40	\$58.00	\$661.20	11.40	\$661.20	\$0.00	
9	Concrete Curb & Gutter, Type B6-6	LF	5.80	\$120.00	\$696.00	21.50	\$2,580.00	\$1,884.00	
10	Concrete Sidewalk, 4" Nonreinforced	SF	48.60	\$18.00	\$874.80	105.00	\$1,890.00	\$1,015.20	
11	9" Wattles	LF	30.00	\$7.00	\$210.00	80.00	\$560.00	\$350.00	
12	AC, Class E, Type 1 PG64-22	TON	5.40	\$590.00	\$3,186.00	5.40	\$3,186.00	\$0.00	
13	Class A45 Concrete	CY	4.50	\$985.00	\$4,432.50	4.50	\$4,432.50	\$0.00	
14	Epoxy Coated Reinforcing Steel	LB	206.00	\$8.00	\$1,648.00	206.00	\$1,648.00	\$0.00	
15	Repair Elm Avenue Bridge North Backwall	LS	1.00	\$7,900.00	\$7,900.00	1.00	\$7,900.00	\$0.00	
16	Repair Elm Avenue Bridge South Backwall	LS	1.00	\$8,500.00	\$8,500.00	1.00	\$8,500.00	\$0.00	
17	Spall Repair	SF	78.00	\$275.00	\$21,450.00	89.14	\$24,513.50	\$3,063.50	
	Alternate 1								
18	Articulating Block Fabric Formed Concrete Erosion Control Lining	1.00	885.00	\$23.75	\$21,018.75	885.00	\$21,018.75	\$0.00	
19	Excavation, Unclassified	SF	7.00	\$800.00	\$5,600.00	7.00	\$5,600.00	\$0.00	
20	Controlled Low Strength Backfill Material	CY	6.20	\$925.00	\$5,735.00	6.20	\$5,735.00	\$0.00	
21	Sheridan Lake Rd. Bridge Wingwalls	LS	0.00	\$5,281.05	\$0.00	1.00	\$5,281.05	\$5,281.05	
TOTAL						\$106,488.75		\$118,082.50	\$11,593.75

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$106,488.75
CCO #1F	\$11,593.75	NET INCREASE/(DECREASE):	\$11,593.75
	\$0.00	ADJUSTED CONTRACT PRICE:	\$118,082.50
	\$0.00	CHANGE TO DATE:	\$11,593.75

	CONTRACTOR: CORR CONSTRUCTION SERVICES INC.	DATE	12-18-15
	PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE	12/18/15
	CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE	12-15-15
	MAYOR: STEVE ALLENDER	DATE	
	FINANCE: PAULINE SUMPTION	DATE	
CONTRACT TIME CHANGE +/-: 0		NEW CONTRACT TIME:	Days

City Staff recommends approval of this Change Order #1F to Corr Construction for an increase of \$11,593.75 based on unit pricing with the following appropriation:

Initial Funding	\$106,488.75				\$106,488.75
Fund Type	Streets				
Department	8910				
Line Item	4370				
Fund	0505				
CCO #1	\$11,593.75				\$11,593.75
Adjusted Funding	\$118,082.50			\$118,082.50	\$118,082.50

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
2015 Bridge Maintenance Project
PROJECT NO. 15-2262 / CIP NO. 50752
DECEMBER 11, 2015
ORIGINAL CONTRACT AMOUNT: \$106,488.75
CONTRACTOR: CORR CONSTRUCTION SERVICES, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
9	Concrete Curb & Gutter, Type B6-6	Actual quantity needed to complete the project.
10	Concrete Sidewalk, 4" Nonreinforced	Actual quantity needed to complete the project.
11	9" Wattles	Actual quantity needed to complete the project.
17	Spall Repair	Actual quantity needed to complete the project.
21	Sheridan Lake Rd. Bridge Wingwalls	

PREPARED BY: Klare Schroeder, P.E.

DATE: December 11, 2015

		Streets	
		8910	
		4370	
		0505	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
	Base Bid		
1	Mobilization	0.00	100%
2	Incidental	0.00	100%
3	Traffic Control	0.00	100%
4	Remove AC Pavement	0.00	100%
5	Remove PCC Pavement with AC Over	0.00	100%
6	Remove Concrete Curb & Gutter	0.00	100%
7	Remove PCC Sidewalk	0.00	100%
8	Aggregate Base Course	0.00	100%
9	Concrete Curb & Gutter, Type B6-6	1,884.00	100%
10	Concrete Sidewalk, 4" Nonreinforced	1,015.20	100%
11	9" Wattles	350.00	100%
12	AC, Class E, Type 1 PG64-22	0.00	100%
13	Class A45 Concrete	0.00	100%
14	Epoxy Coated Reinforcing Steel	0.00	100%
15	Repair Elm Avenue Bridge North Back	0.00	100%
16	Repair Elm Avenue Bridge South Back	0.00	100%
17	Spall Repair	3,063.50	100%
18	Articulating Block Fabric Formed Con	0.00	100%
19	Excavation, Unclassified	0.00	100%
20	Controlled Low Strength Backfill Mate	0.00	100%
21	Sheridan Lake Rd. Bridge Wingwalls	5,281.05	100%
		\$11,593.75	