

AMENDMENT NO. 1 TO AGREEMENT

Project: Skyline Wilderness Park Trailhead Development & Dinosaur Park Improvements; Project No. PR13-6109 / CIP No. 51002

Background Data: Date of Agreement: July 7, 2014
Owner: City of Rapid City
Consultant: Advanced Engineering and Environmental Services, Inc. (AE2S)

Nature of Amendment: Contract Time Extension
From July 31, 2015 to July 31, 2016

Current Contract Amount: \$107,077

Change Requested: \$0

New Contract Amount: \$107,077

Owner and Consultant/Contractor hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in full force and effect. The effective date of this Amendment is: January 19, 2016.

CITY OF RAPID CITY:

CONSULTANT:

By: _____
Mayor

By: _____
AE2S

Date Signed: _____

Date Signed: _____

ATTEST:

By: _____
Finance Officer

Date Signed: _____

REVIEWED BY:

Alex DeSmidt, Project Manager