

**REQUEST AUTHORIZATION FOR MAYOR AND FINANC
PROFESSIONAL SERVICES AGREEMENT
OR AMENDMENT**

PW011001-04

Project Name & Number: PR00-969, Sioux Park Phase III

Project Description: Construction testing for stadium, track, tennis courts, miscellaneous park improvements

Consultant: FMG, Inc.

Original Contract Amount: \$17,863 **Original Completion Date:** 07/15/2001

Amendment Number: 01

Amendment Description: Additional testing services resulting from unforeseen soil conditions.

Current Contract Amount: \$17,863 **Current Completion Date:** 7/15/2001

Change Requested: \$8,104.50

New Contract Amount: \$25,967.50 **New Completion Date:** 7/15/2001

Funding Source This Request:

Amount	Cost Center	Line Item	Comments
\$8,104.50	0129	4223	
\$8,104.50	Total		

Agreement Review & Approvals

Project Manager _____	01/04/2001 Date	Division Manager _____	Date
Department Director _____	Date	City Attorney _____	Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
 Finance Office: Retain one original
 Project Manager: Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved
Appropriation			Y N
Cash Flow			Y N



FMG, INC. 3700 Sturgis Road, Rapid City, South Dakota 57702-0317 605/342-4105
FAX 605/342-4222

December 8, 2000

AMENDMENT NO. 1

City of Rapid City
Attn: Mr. Rodney Johnson
300 6th Street
Rapid City, SD 57701

Re: **REVISED** Construction Testing Services Proposal—Project No. R00-114
Sioux Park Phase III--Rapid City, South Dakota

Dear Rod:

As we discussed in our meeting the other day, we anticipate the cost of the testing services for the referenced project will exceed our original estimate. The testing cost increase has been due to the soft soil conditions that have been encountered beneath some of the structures and the running track at Sioux Park. FMG has been requested to perform observations, attend numerous meetings, and prepare recommendations for the stabilization of the soft soils. This has increased the testing cost.

As requested, FMG has prepared a revised testing proposal for the referenced project. The revised proposal reflects the additional construction observation services that have been required because of the soft soil conditions. At this time, our original estimate for the field testing services (earthwork density testing, concrete testing, observation of drilled piers, and the asphalt concrete pavement testing) appears to be on-track so we have not revised our estimate for these field services.

The remaining areas that will likely have to be stabilized because of soft soil conditions will be the running track, pole vault, and long jump areas. Someone will likely have to be on-site full-time during the stabilization of these areas. We understand the City Engineering Department will provide a person to be on-site during the soil stabilization process. We have been requested to revise our testing proposal with the assumption that FMG would only make several trips to the job-site to assist the City's person. The contractor has estimated it may take approximately 5 days to complete the stabilization of the track subgrade. We have assumed FMG's person would make 3 site visits to assist the City's observer.

Our original testing cost estimate was for \$17,863.00. Our revised cost estimate to complete the testing services at the Sioux Park project is for \$25,967.50, an increase of \$8,104.50. Enclosed, please find our revised testing proposal. FMG will continue to work closely with you as this project progresses so that the testing requirements can be reevaluated.

Mr. Rodney Johnson
Re: Revised Construction Testing Services Proposal
Sioux Park Phase III—Rapid City, South Dakota

December 8, 2000
Page 2

Please consider this revised construction testing services proposal to be Amendment No. 1 to our Professional Services Agreement dated September 20, 2000. Attached please find two copies of this Amendment. Please sign below indicating your approval for the additional services. Please return one signed copy for our files.

If you should have any questions or require anything additional, please contact us at your earliest convenience. *Thank you for the opportunity to provide our services.*

Sincerely,

FMG, Inc.



James J. Trudeau

Contract Amendment Approval for Additional Testing Services

CLIENT:

City of Rapid City

By: _____

Title: _____

Date: _____


By: _____

Title: _____

Date: _____

CONSULTANT:

FMG, Inc.

By:  _____

Title: Vice-President

Date: 12/8/00