

01TP015

**AMENDMENT NO. 4
NORTHEAST AREA ANALYSIS
AGREEMENT FOR PROFESSIONAL SERVICES
BETWEEN THE
RAPID CITY AREA METROPOLITAN PLANNING ORGANIZATION
AND THE
ALLIANCE OF ARCHITECTS AND ENGINEERS**

The above referenced Agreement, made on the 7th day of July, 1999 by and between the RAPID CITY AREA METROPOLITAN PLANNING ORGANIZATION representing the City of Rapid City and the South Dakota Department of Transportation, hereinafter referred to as the OWNER, and the ALLIANCE OF ARCHITECTS AND ENGINEERS, hereinafter referred to as the ENGINEER, is hereby amended as follows:

3.3.2 COMPLETION OF TIME. Notwithstanding the provisions of Section 3.3.1 above, it is further agreed that the ENGINEER shall complete the scope of work stated in Section 1.1 by July 1, 2002. This time schedule shall be increased if necessary, to meet city, state and federal requirements and approvals upon mutual agreement of all parties and be amended according to provisions of Section 3.2.

NOTE: All other terms and conditions of the original agreement, as amended, and not specifically modified by this amendment shall remain in effect.

**CITY OF RAPID CITY
SOUTH DAKOTA**

**ALLIANCE OF ARCHITECTS
AND ENGINEERS**

By: _____
Jerry Munson, Mayor

By: _____
E. Dallas Wasserburger, President

DATE: _____

DATE: _____

ATTEST:

ATTEST:

By: _____
James Preston
Finance Officer

By: _____
Robert A. Rothermel
Secretary/Treasurer

DATE: _____

DATE: _____

Metropolitan Planning Organization

By: _____
Ken Davis, Chairperson
Executive Policy Committee

DATE: _____

Approved By: CITY ATTORNEY'S OFFICE
Initials: _____
Attorney _____ Date _____