

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 2F
NORTH MIDDLE SCHOOL OUTDOOR RECREATION IMPROVEMENTS
CDBG01-1057
MAY 31, 2001**

**ORIGINAL CONTRACT AMOUNT: \$365,669.23
CONTRACTOR: RCS CONSTRUCTION**

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	MOBILIZATION	LS	1	\$10,000.00	\$10,000.00	1	\$10,000.00	\$0.00
2	8" PVC SEWER MAIN (6'-8')	LF	19	\$20.00	\$380.00	19	\$380.00	\$0.00
3	8" PVC SEWER MAIN (8'-10')	LF	100	\$26.00	\$2,600.00	100	\$2,600.00	\$0.00
4	4" PVC SERVICE LINE	LF	650	\$15.00	\$9,750.00	632	\$9,480.00	(\$270.00)
5	4" PVC CLEANOUT	EA	9	\$70.00	\$630.00	9	\$630.00	\$0.00
6	STANDARD MANHOLE, 48" DIA.	EA	1	\$1,350.00	\$1,350.00	1	\$1,350.00	\$0.00
7	CONNECTION TO EXIST. MANHOLE	EA	1	\$350.00	\$350.00	1	\$350.00	\$0.00
8	MANHOLE OVERDEPTH	VF	1.4	\$130.00	\$182.00	1.4	\$182.00	\$0.00
9	RESHAPE MANHOLE INVERT	EA	1	\$60.00	\$60.00	1	\$60.00	\$0.00
10	SEWER SERVICE CONNECTION	EA	1	\$240.00	\$240.00	1	\$240.00	\$0.00
11	1.5" COPPER WATER SERVICE	LF	80	\$20.00	\$1,600.00	80	\$1,600.00	\$0.00
12	1.5" TAPPING SADDLE & CORP. STOP	EA	1	\$200.00	\$200.00	1	\$200.00	\$0.00
13	1.5" CURB STOP & BOX	EA	1	\$300.00	\$300.00	1	\$300.00	\$0.00
14	TYPE 1 BEDDING MATERIAL	TON	100	\$11.00	\$1,100.00	183.49	\$2,018.39	\$918.39
15	8" X 4" TAPPING SLEEVE, VALVE & BOX	EA	1	\$3,500.00	\$3,500.00	1	\$3,500.00	\$0.00
16	12 STATION CONTROLLER	EA	1	\$500.00	\$500.00	1	\$500.00	\$0.00
17	WATER SERVICE AND 2" BACKFLOW	EA	1	\$950.00	\$950.00	1	\$950.00	\$0.00
18	STANDARD VALVE BOX & COVER	EA	11	\$40.00	\$440.00	11	\$440.00	\$0.00
19	METAL EQUIPMENT ENCLOSURE	EA	1	\$600.00	\$600.00	1	\$600.00	\$0.00
20	2" ELECTRIC CONTROL VALVE	EA	10	\$230.00	\$2,300.00	10	\$2,300.00	\$0.00
21	1" QUICK COUPLING VALVE	EA	3	\$110.00	\$330.00	3	\$330.00	\$0.00
22	LARGE TURF SPRINKLER	EA	60	\$30.00	\$1,800.00	60	\$1,800.00	\$0.00
23	4" IRRIGATION MAINLINE	LF	650	\$4.75	\$3,087.50	634	\$3,011.50	(\$76.00)
24	3" IRRIGATION LATERAL	LF	240	\$3.80	\$912.00	0	\$0.00	(\$912.00)
25	2 1/2" IRRIGATION LATERAL	LF	1200	\$3.00	\$3,600.00	1301	\$3,903.00	\$303.00
26	2" IRRIGATION LATERAL	LF	600	\$1.60	\$960.00	670.75	\$1,073.20	\$113.20
27	1 1/2" IRRIGATION LATERAL	LF	600	\$1.10	\$660.00	1161.5	\$1,277.65	\$617.65
28	1 1/4" IRRIGATION LATERAL	LF	600	\$0.50	\$300.00	0	\$0.00	(\$300.00)
29	1" IRRIGATION LATERAL	LF	610	\$0.45	\$274.50	652	\$293.40	\$18.90
30	LOW VOLTAGE ELECTRICAL CABLE	LF	6700	\$0.31	\$2,077.00	5473	\$1,696.63	(\$380.37)
31	IRRIGATION SYSTEM STAKING, TESTING &	LS	1	\$1,700.00	\$1,700.00	1	\$1,700.00	\$0.00
32	UNCLASSIFIED EXCAVATION	CY	5175	\$2.00	\$10,350.00	5175	\$10,350.00	\$0.00
33	AASHTO T-180 SOIL TEST	EA	2	\$200.00	\$400.00	2	\$400.00	\$0.00
34	ASPHALT PAVEMENT SAWING	LF	650	\$1.00	\$650.00	626	\$626.00	(\$24.00)
35	REMOVE & DISPOSE ASPHALT PAVEMENT	SY	190	\$1.60	\$304.00	180	\$288.00	(\$16.00)
36	REMOVE & DISPOSE CONCRETE	SY	12.77	\$5.00	\$63.85	12.8	\$64.00	\$0.15
37	REMOVE & DISPOSE CONCRETE CURB &	LF	75	\$1.50	\$112.50	73.3	\$109.95	(\$2.55)
38	REMOVE & DISPOSE CONCRETE SIDEWALK	SF	308	\$1.20	\$369.60	308	\$369.60	\$0.00
39	REMOVE & DISPOSE CONCRETE PAN	SY	10.7	\$5.00	\$53.50	10.7	\$53.50	\$0.00
40	REMOVE & DISPOSE CONCRETE SHOT PUT	LS	1	\$50.00	\$50.00	1	\$50.00	\$0.00
41	REMOVE & DISPOSE CHAIN LINK	LS	1	\$200.00	\$200.00	1	\$200.00	\$0.00

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$365,669.23
CCO #1	\$0.00	NET INCREASE/(DECREASE):	(\$3,300.62)
CCO #2 \$	(3,300.62)	ADJUSTED CONTRACT PRICE:	\$362,368.61
CCO #3		CHANGE TO DATE:	(\$3,300.62)
PRIOR TOTAL = \$			365,669.23

CONTRACTOR: _____ DATE: _____

ENGINEER: _____ DATE: _____

MAYOR: _____ DATE: _____

FINANCE: _____ DATE: _____

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: OCTOBER 19, 2001 COMPLETION

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
	ALL ORIGINAL BID ITEMS	NORMAL CONSTRUCTION DEVIATION
78	ADDITIONAL ELECTRICAL PANEL WORK	ADDITIONAL WORK REQUIRED TO FIT CONDUIT INTO ENCLOSURE AND INSTALL METER COVER
79	TENNIS COURT CRACK FILLING	FILLED CRACKS IN EXISTING COURTS
80	LIQUIDATED DAMAGES	DID NOT FINISH PROJECT BY COMPLETION DATE

PREPARED BY: KEITH JOHNSON _____

DATE: _____ 1/11/02 _____