

CHANGE ORDER #4



Distribution To:
 Owner
 Architect
 Contractor
 RCAS

Project: COMMUNITY CENTERS AT
 SOUTH AND WEST MIDDLE
 SCHOOLS *PRO1-1051*
 Rapid City, South Dakota

Change Order No.: 4 - FINAL

Initiation Date: December 5, 2003

Contract For: General Construction

To: J. Scull Construction Services
 P. O. Box 7636
 Rapid City, SD 57709

Contract Date: May 21, 2002

You are hereby directed to make the following changes in this Contract:

1. Per RFP #17 (attached): Tile revisions.....	NO COST:	\$	-
2. Per RFP #20 (attached): Change locker room benches and toilet partitions.....	DEDUCT:	\$	(294.96)
3. Per RFP #23 (attached): Modifications to irrigation systems.....	ADD:	\$	1,769.70
4. Per RFP #24 (attached): South Middle School parking lot fill.....	ADD:	\$	746.60
5. Per RFP #25 (attached): West Middle School drainage modifications.....	NO COST:	\$	-
6. Per RFP #26 (attached): West Middle School north side sodding.....	ADD:	\$	2,364.62
7. Per RFP #28 (attached): Change locker room door locks.....	ADD:	\$	416.06
8. Per RFP #29 (attached): Fill panel at bottom landing of elevator lift.....	ADD:	\$	389.70

TOTAL CHANGE: \$ 5,391.72

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his/her agreement herewith, including any adjustment in the Contract Sum or Contract Time.


CONTRACT STATUS:


The Original Contract Sum was.....	\$ 2,964,910.00
Net Change by Previously Authorized Change Orders.....	\$ 32,637.33
The Contract Sum Prior To This Change Order.....	\$ 2,997,547.33
The Contract Sum Will Be Increased By This Change Order.....	\$ 5,391.72
The New Contract Sum Including This Change Order Will Be.....	\$ 3,002,939.05
The Contract Time Will Be (increased / unchanged) by -0- days.	
The Date of Substantial Completion Is.....	June 2, 2003

ARCHITECT:
 Thurston Design Group, LLP
 822 Main Street
 Rapid City, SD 57701

CONTRACTOR:
 J. Scull Construction Services
 P. O. Box 7636
 Rapid City, SD 57709

OWNER:
 City of Rapid City
 300 Sixth Street
 Rapid City, SD 57701

By 
 Date 12-5-03

By 
 Date 12/5/03

By _____
 Date _____