

CHANGE ORDER NO. 3
To
AGREEMENT For Purchase of Membrane Filtration System
Between
ZENON ENVIRONMENTAL COPORATION
and
CITY OF RAPID CITY, SOUTH DAKOTA

This Contract Change Order is made by and between Zenon Environmental Corporation and the City of Rapid City, South Dakota, this 20th day of June, 2011, for the Rapid City Water Treatment Plant Upgrades – Jackson Springs Membrane Prepurchase (W07-1689).

Whereas, it is the mutual desire of the parties hereto to amend the AGREEMENT for EQUIPMENT PROCUREMENT entered into on the 16th day of November 2009, hereinafter called the Existing Agreement.

Therefore, it is hereby agreed that the Existing Agreement be amended as follows:

Section 00700 6.01 A ‘Applications for Progress Payments’

Insert ‘B. Following assignment of this contract to Installing Contractor, Supplier shall submit applications for progress payments to the Installing Contractor who shall process (within five days) Supplier’s application independently from its own monthly progress payments. Payment will be made by issuance of a single check by Owner to Supplier with a copy to Installing Contractor. The payment schedule defined in the General Conditions shall remain in effect.’

This change order will be deemed a part of, and be subject to, all terms and conditions of the Existing Agreement. Except as modified above, the Existing Agreement will remain in full force and effect.

ZENON ENVIRONMENTAL CORPORATION

ACCEPTED: Michael Benson
By MICHAEL BENSON
Title Commercial Operations MGR
Date April 11, 2011

ATTEST:
By Kim Gayler
Title Sales Support
Date April 11, 2011

CITY OF RAPID CITY

ACCEPTED:

By _____

Title Mayor _____

Date _____

ATTEST:

By _____

Title Finance Officer _____

Date _____

END OF CHANGE ORDER NO. 3