

AGREEMENT AMENDMENT

PROJECT NUMBER: P 0044(129)42
PARCEL NUMBER(S): 11
LANDOWNER: City of Rapid City
ADDRESS: 300 6th Street
Rapid City, SD 57701

WHEREAS, a Temporary Easement Agreement was entered into on the 6th of June, 2011 by and between the State of South Dakota, acting by and through its Department of Transportation (“SDDOT”) and the City of Rapid City (“Landowners”); and

WHEREAS, the Parties agree it is necessary to amend the construction plans for the above-reference highway project for the following reason(s):

The temporary easement on parcel 11 was increased from 5,695 square feet to 8,036 square feet due to a change in the limits of the riprap.

NOW, THEREFORE, it is mutually agreed to be and between the Parties that the above-referenced Agreement be and hereby is amended such that the following mutually agreed upon special conditions are made a binding part of the Agreement:

Parcel 11 temporary easement increased from 5,695 square feet to 8,036 square feet. There will be no additional compensation.

IN WITNESS WHEREOF, the parties have caused this Agreement Amendment to be executed this _____ day of _____, 2011.

STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

By: _____

Its: _____

LANDOWNERS

City of Rapid City

Attest

By: _____

By: _____

Its: _____

Its: _____