

# CHANGE ORDER

AIA DOCUMENT G701

Distribution to:  
 OWNER   
 ARCHITECT   
 CONTRACTOR   
 FIELD   
 OTHER

PROJECT: City of Rapid City  
 (name, address) Rapid City Fire Department  
 Fire Station #6 FD02-870  
 1930 Promise Drive  
 Rapid City, SD 57702

CHANGE ORDER NUMBER: 1  
 INITIATION DATE: 10/09/02  
 ARCHITECT'S PROJECT NO: 01 011

TO (Contractor):  
 Kurtz Construction Company  
 P.O. Box 1917  
 Rapid City, SD 57709-1917

CONTRACT FOR: \$966, 850  
 CONTRACT DATE: 05/14/02

You are directed to make the following changes in this Contract:

1.	Add one 1" PVC conduit with pull string per RFP #1.	217.00
2.	Add one electrical panel board upgrade per RFP #2.	198.23
3.	Add Apparatus Bay Vestibule porcelain tile per RFP #3.	198.00
4.	Add for an Addressable Fire Alarm per RFP # 4.	457.00
	<b>Total</b>	<b>\$1,070.23</b>

Total cost for Change Order is One Thousand Seventy Dollars and Twenty-Three Cents (\$1070.23).

Total change in time is zero (0) days.

Not valid until signed by both the Owner and Architect.  
 Signature of the Contractor indicates his agreement herewith, including any adjustments in the contract Sum or Contact Time.

The original Contact Sum (Guaranteed Maximum Cost) was	\$966,850.00
Net change by previously authorized Change Orders	\$0.00
The Contact Sum (Guaranteed Maximum Cost) prior to this Change Order was	\$966,850.00
The Contact Sum (Guaranteed Maximum Cost) will be increased (decreased) (unchanged) by this Change Order	\$1,070.23
The new (Contact Sum) (Guaranteed Maximum Cost) including this Change Order will be	\$967,920.23
The new Contract time will be (increased) (decreased) unchanged by zero	( 0 ) days
The Date of Substantial Completion as of the date of this Change Order therefore is	

baffuto architecttura	Kurtz Construction Company	Authorized:
ARCHITECT	CONTRACTOR	Jerry Munson, Mayor
4717 Primrose Rapid City, SD	P.O. Box 1917 Rapid City, SD	CITY OF RAPID CITY
Address	Address	Address
BY: <i>[Signature]</i>	BY: <i>[Signature]</i>	BY:
DATE: <i>[Date]</i>	DATE: <i>[Date]</i>	DATE: