

**REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN
PROFESSIONAL SERVICES AGREEMENT
OR AMENDMENT**

No. PW062904-07

Date:

Project Name & Number: Tallent Street Water Main Reconstruction, Walnut to East Meade Street CIP #: 50358
W04-1263

Project Description: Reconstruct Water Main, Sewer Main, Construct new Storm Sewer and Inlets, Reconstruct Street

Consultant: FMG, Inc.

Original Contract Amount: \$47,270.00

Original Completion Date: 27 September, 2004

Amendment Number:

Amendment Description:

Current Contract Amount: \$47,270.00

Current Completion Date: 27 September, 2004

Change Requested:

New Contract Amount: \$47,270.00

New Completion Date:

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$29,350.37	8910	4223	62.09%
\$3,008.10	8911	4223	6.36%
\$10,141.56	933	4223	21.46%
\$4,769.97	833	4223	10.09%
\$47,270.00	Total		100.00%

Agreement Review & Approvals

6/21/2004

Project Manager _____ Date _____

Division Manager _____ Date _____

Department Director _____ Date _____

City Attorney _____ Date _____

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N