



**Amendment No. 2 to Services Agreement
Between
The Sanborn Map Company, Inc.
and
Rapid City, South Dakota**

This is Amendment No. 2 to the Services Agreement (the "Agreement") made _____, 2008, between The Sanborn Map Company, Inc. ("Sanborn") and Rapid City, South Dakota (the "City"). The revised scope of services is described below and made part of this Agreement.

Sanborn and the City hereby amend the Agreement per the requirements of Article 6.3 as set forth below:

1. With respect to Sanborn's Letter of Negotiation dated December 18, 2007, Sanborn's Proposal and the City's RFP, Exhibit A (Services and Deliverables) of the Agreement: Sanborn has performed an assessment of the City's DTM and has found it unusable to support the requirements of the project. Therefore, the Scope of Work shall be modified to state that in lieu of updating the City's existing DTM, Sanborn shall create new 2-foot contour DTM for \$3,930.00 and a new 5-foot contour DTM for \$2,580.00.

2. With respect to Exhibit B (Compensation) of the Agreement: the line item "City area DTM Update" shall be modified by \$6,510.00 to reflect a new line item price of \$31,981; and the Grand Total firm fixed price of the Agreement shall be modified to reflect a new firm fixed price of \$237,382.00.

This Amendment No. 2 shall take precedence over the Contract Documents contained in the Agreement in the event of conflicting or contradictory information. In all other respects, said Agreement is to remain unchanged and in full force between the undersigned.

Rapid City, South Dakota

The Sanborn Map Company, Inc.

Name: _____
Title: _____
Date: _____

Llana Hines
General Manager
Date: _____