

As per our discussion this morning:

Feb 3	Map is prepared by GIS
Feb 10	Map to L&F for approval
Feb 16	Council approval of map
Feb 17	Ordinance to Maggie for agenda
Feb 24	First reading of Ward/precinct Ordinance @ L&F
Mar 1	First reading of Ward/precinct Ordinance @ Council
Mar 10	2 <sup>nd</sup> reading of Ward/precinct Ordinance @ L&F
Mar 15	2 <sup>nd</sup> reading of Ward/precinct Ordinance @ Council
Mar 27	Estimated publication date
April 16	Estimated effective date
April 27	Absentee ballots must be available
June 8	Election

Even though the election is not until June 8<sup>th</sup>, it is a tight schedule.