

**REQUEST AUTHORIZATION FOR MAYOR AND FINANCE COMMITTEE
 PROFESSIONAL SERVICES AGREEMENT
 OR AMENDMENT**

No. PW012803-16

GN

Project Name & Number: East St. Louis and Waterloo Watermain Reconstruction, Project No.: W01 – 1084

Project Description: Engineering services for Water System Computer Modeling, Sanitary Sewer Analysis, Preliminary Design Off Site Water Improvements, and Roosevelt Park Site Water and Sewer design and plan preparation.

Consultant: FMG Inc.

Original Contract Amount: \$9,915.00

Original Completion Date: Jan. 15, 2003

Amendment Number: One (1)

Amendment Description: Amendment for final water main design along Waterloo St. and street and intersection improvements at the intersection of Omaha and Waterloo St.

Current Contract Amount: \$9,915.00

Current Completion Date: January 15, 2003

Change Requested: \$16,050.00

New Contract Amount: \$25,965.00

New Completion Date: April 18, 2003

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$11,050.00	933	4223	Water approx. 69% of Amendment One (1) \$16,050.00
\$5,000.00	910	4223	Street approx. 31% of Amendment One (1) \$16,050.00
\$16,050.00	Total		

Agreement Review & Approvals

Project Manager _____	Date _____	Division Manager _____	Date _____
Department Director _____	Date _____	City Attorney _____	Date _____

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N