

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: 12/17/10

Project Name & Number: Rapid City Landfill Cell No. 12 Closure, Project No. LF09-1844
PW111009-10

CIP #:50783

Project Description: Design, Oversight, and Survey Services for Cell #12 Closure

Consultant: Renner and Associates, LLC

Original Contract Amount: \$ 23,150.00 **Original Contract Date:** 11/17/2009 **Original Completion Date:** 2/10/10

Addendum No: 1

Amendment Description: Additional surveying and mapping to provide as built drawings and fill progression mapping required by SD DENR

Current Contract Amount: \$23,150.00 **Current Completion Date:** February 10, 2010
Change Requested: \$3,000.00
New Contract Amount: \$26,150.00 **New Completion Date:** February 18, 2011

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$3,000.00	7102	4223	615	Additional survey and mapping required by SDDENR
	Total	\$3,000.00		

Agreement Review & Approvals

[Signature] _____ 12/17/10
Project Manager Date

Division Manager Date
[Signature] _____ 12-17-10
Department Director Date

Compliance Specialist Date

City Attorney Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved
Appropriation			Y N
Cash Flow			Y N

AMENDMENT NO. 1 TO AGREEMENT

Project: 28-Acre Cell #12 Closure
Project No. LF09-1844
PW 111009-10

Background Data: Original Contract Date: November 17, 2009
Owner: City of Rapid City
Engineer: Renner and Associates, LLC

Nature of Amendment: Additional surveying and mapping to provide as built drawings of Cell #12 and provide an annual fill progression map required by the South Dakota Department of Natural Resources for Solid Waste Permit number 08-29

Current Contract Amount: \$23,150.00

Change Requested: \$3,000.00


New Contract Amount: \$26,150.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: January 8, 2010.

CITY OF RAPID CITY:

ENGINEER:

By: _____
Mayor

By:  _____
Renner and Associates, LLC

Date Signed: _____

Date Signed: 12/17/2010


ATTEST:

By: _____
Finance Officer

Date Signed: _____

REVIEWED BY:  _____
John Leahy, Project Manager 12/13/10

EXHIBIT 'A'



RAPID CITY LANDFILL CELL #12 CLOSURE
PROJECT #LF09-1844 / CIP # 50783