

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WILDERNESS PARK/BELMONT STREET DRAINAGE IMPROVEMENTS

PROJECT NO: DR00-913

CONTRACTOR: RCS CONSTRUCTION INC

ORIGINAL CONTRACT AMOUNT: \$279,037.50

CHANGE ORDER NO.: 1

DATE: 20-Dec-00

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
48	GRAVEL BASE UNDER RIPRAP	TONS	0.00	\$18.00	\$0.00	22.88	\$411.84	\$411.84
49	COLD MIX	L.S.	0.00	\$939.41	\$0.00	1	\$939.41	\$939.41
	END BID ITEMS							
	TOTAL				\$279,037.50		\$1,351.25	\$1,351.25

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$279,037.50
CCO #1	\$1,351.25	NET INCREASE/(DECREASE):	\$1,351.25
CCO #2		ADJUSTED CONTRACT PRICE:	\$280,388.75
CCO #3		CHANGE TO DATE:	\$1,351.25
PRIOR TOTAL =			

CONTRACTOR: <u>RCS Const By Jutz Judson</u>	DATE: <u>12 20 00</u>
ENGINEER: <u>Melip Rahn</u>	DATE: <u>12/19/00</u>
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: _____ Days

