

AGP  
259  
11-5-12  
1/2 Proj  
Sandygreen

**AMENDMENT NO. 1 TO AGREEMENT**

**Project:** Canyon Lake Dam Reconstruction  
Vision 2012 Phase Four  
**Background Data:** Project No. DR08-1743 / CIP No. 50739  
Effective Date of Agreement: January 4, 2011  
Owner: City of Rapid City  
Engineer: Stanley Consultants, Inc.

**Nature of Amendment:** Provide a Cultural Resources Study

**Current Contract Amount:** \$204,772.00

**Change Requested:** \$15,000.00

**New Contract Amount:** \$219,772.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

11-5-12

CITY OF RAPID CITY:

By: [Signature]  
Mayor

Date Signed: 11-5-12

ATTEST:

By: [Signature]  
Finance Officer

Date Signed: 11-5-12

REVIEWED BY:

[Signature]  
Keith Johnson, Project Manager

ENGINEER:

By: [Signature]  
Stanley Consultants, Inc.

Date Signed: 10/10/12

