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Informaion Mr. Don Jarvinen
c;;"’""” ;;’i Planning Department
us %] Pennington County - Rapid City GIS
300 6® Street
e Rapid City, SD 57701
pirit of St. Lout
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. Pricing for additional Scope of Work
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Missour Dear Don:
63005-1095 '
. Listed below are the additional costs to add 400 feet along the northern most portions of the
voice project.

636. 532. 3427

Jax
636, 537. 9638

Item A:
Add 400° of 2-foot DTM, contours, and 0.5" GPR orthophotography north of the Priority 1
arca that has been completed. This will involve the reprocessing and re-submittal of 5 tiles.

Additional cost is $3,532.

www

hetp/foww susdex. com Item B:
Add 400’ of 5-foot DTM and contours north of the existing 5-foot project limits. If
e-rrm;l requested at this time, then this will only involve the collection and processing of the
info@sundez.com additional data and will not incur any rework of topo or orthophotos in these areas.

Additional cost is $640,

Gorp&sr%z Item C:

o If Item B is requested after those 5-fool areas have been processed for delivery, then the
Hﬁm f,;’z% effort will involve rework and the additional cost would then be $3,834. -

Photo Cer%i:g As you can see it would be most cost effective to add the 5-fool areas at this time rather than
Bramme Wwaiting until we have finished the existing 5-foot project limits. It is beneficial Lo you from

a cost vicwpoint and to us from a production viewpoint,

Please let me know your decisions at your earliest convenience and contact me with any
questions.

Sincerely,

Surdex Corppration

5 J. Michael Brown, PSM

Project Manager




