PW030910-03

CHANGE ORDER NO. 1
To
AGREEMENT For Purchase of Membrane Filfration System
Between
ZENON ENVIRONMENTAL COPORATION
. and
CITY OF RAPID CITY, SOUTH DAKOTA

This Contract Change Order is made by and between Zenon Environmental Corporation and the
City of Rapid City, South Dakota, this __}} day of Febvuan , 2010, for the
Rapid City Water Treatment Plant Upgrades — Jackson Springs Membrihe Prepurchase (W07-
1689).

Whereas, it is the mutual desire of the parties hereto to amend the AGREEMENT for
EQUIPMENT PROCUREMENT entered into on the 16™ day of November 2009, hereinafter
called the Existing Agreement.

Therefore, it is hereby agreed that the Existing Agreement be amended as follows:

Section 00500 5.01 A 1
Delete $3,631,056.00 Three Million, Six hundred thirty-one thousand, fifty-six dollars
Insert $3,491,400.00 Three Million, Four hundred ninety-one thousand, four hundred doilars
(Remove 4% sales tax ($139,656.00) included by Zenon in the original contract amount.)

Section 00500 4.03 A “Milestone Table”
Delete ‘Procurement Agreement’ in the date column of both the first and second table entry and
replace with ‘Notice to Proceed’,

Section 01330 1.03 B 5
Insert i. Size of MCC

j. Main Power supply
k. main power supply capacity
1. General arrangement drawings -
m. Preliminary /O list
n. One-line diagram
0. Preliminary control system diagram

Section 01330 1.03B 6
Delete  c. Control Panels
d. Instrumentation (pH, flow, pressure, turbidity, etc.)

Section 01330 1.03 B 7
Insert 7. Schedule the following list of Submittals (Shop Drawings, product data, and Samples)
required prior to fabrication or manufacture for submission within 75 days of the Notice
to Proceed.
a. Control Panels
b. Instrumentation (pI, flow, pressure, turbidity, etc.)
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Renumber the remaining paragraphs of Section 01330 1.03 B. Schedule of Submittals

This change order will be deemed a part of, and be subject to, all terms and conditions of the
Existing Agreement. Except as modified above, the Existing Agreement will remain in full force

and effect.

ZENON ENVIRONMENTAL CORPORATION

ACCEPTED:

By QA M

Title Hauao%;fg ﬂzf}io.n foje 4 hauagecs

Date 1 FRe ;7/‘7{0.

CITY OF RAPID CITY

ACCEPTED:

By

Title_ Mayor

Date

END OF CHANGE ORDER NO. 1
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Leoe Bamadet Pickel, Motary Pubiic,
of Hakon

L bt s fumats an g of s
for GE Wata & Process Tochclogies Canada and

Tanan Etwieonmental
ATTEST: etz

By &‘QW pﬁm
Title /F./WL’{ .
Date %}V /S/’; KO0 -

ATTEST:

By

Title Finance Officer

Date
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