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Timeline and Summary:
2006 – The City appoints a downtown revitalization task force to look at ways to revitalize the
downtown area. The parking sub-committee looks for ways to better spend the 2.8 million that
has been identified from the 2012 Fund to build another parking ramp in downtown. The ask for
proposals for a mixed use development which would incorporate retail stores and living space in
addition to parking. Dream Design proposes a 15 story mixed use building which is chosen by
the committee as the top proposal.
February 9, 2007 – A special meeting of the City’s Historic Preservation Commission is held to
discuss the proposal with Dream Design.
February 20, 2007 – Mayor Shaw holds a press conference introducing the plan to build a 15
story mixed use high rise in a joint public/private partnership.
February 21, 2007 – Mayor Shaw made a presentation on the proposed building at the City
Council’s Informational Meeting. Mayor Shaw gave a very basic presentation identifying retail,
office and residential spaces, but stating that the details were not important at this point just the
concept. No details of amount of retail, office or residential were given. He did discuss that the
three things that were important to a downtown were having people working, shopping and
living downtown. He said that we have the first two already in Rapid City, but this project
would help with the third leg. He further stated that it would double the amount of public

parking at the site by providing a minimum of 280 public parking spaces. (Source Video of
2/21/07 meeting)
February 28, 2007 – The Legal and Finance Committee directed staff to enter into discussions
with Dream Design regarding the downtown revitalization plan. This was approved on the City
Council’s consent calendar March 5, 2007.
April 4, 2007 – Dream Design appeared before the City’s Tax Increment Committee and
presented a request for the use of tax increment funds to help finance the project. The project
plan requested that funds be used to help construct a public parking structure, fund removal of
contaminated soils and relocate over head power lines in the adjacent alley. The total cost of the
TID was estimated at $23,085,086.14. That amount was broken down as follows, parking
structure $9,242,500, soil removal $247,500, power line relocation $300,000, professional
services $924,250; necessary and convenient costs $500,000, contingency $462,125 and
financing interest $11,408,711.14. The committee approved the request.
April 26, 2007 – The Planning Commission unanimously approved recommending the creation
of Tax Increment District #62 and the proposed project plan for the district.
May 7, 2007 – The City Council addressed the proposed TID. There were questions raised about
the specifics of the project. Marcia Elkins responded that some elevations have been circulating,
but an architect from Colorado had recently been hired and the proposals which have been
circulating may not necessarily be what is ultimately brought forward. She further indicated that
it would be more appropriate to work out the details at the time the developer’s agreement is
approved. The City Council approved the creation of the Tax Increment District #62 and the
Project Plan for TID #62. There was a presentation prepared by Dream Design at this time
which included a project summary. I cannot find where this presentation was ever given to the
City Council. The project summary prepared by Dream Design identified there would be 575600 parking stalls, 52,000 square feet of retail/office space and 50-70 residential units.
July 24, 2007 – A detailed design proposal is prepared by RNL, the project’s architects, which
showed parking, retail/office and residential uses.
August 3, 2007 – Dream Design and RNL meet with the City’s Historic Preservation
Commission to discuss the project.
September 7, 2007 – The City’s Historic Preservation Commission makes a finding that the
proposal will have no adverse impact on the City’s Downtown Historic District. The primary
discussion is the height of the proposed residential tower.
September 2007 – The State Office of History disagrees with the City’s Historic Preservation
Commissions finding. The State Office of History requests a full case report. Dream
Design/RNL never provide the case report.
March 2008 – Dream Design expressed concern with the speed at which the City was addressing
the project and the fact the legal agreements were not in place.

July 16, 2008 – The Legal and Finance Committee directed that the City Attorney’s Office to
prepare the agreements for the Rushmont project.
October 2008 – Dream Design sends a letter to Mayor Hanks informing him that the project is
dead and will no longer be moving forward.
May 6, 2009 – The City Council holds a Special Council Meeting to discuss a proposal by
FourFront Design/Legacy Development to revive the mixed use development at the corner of 5th
and St. Joseph St. Other interested parties attend the meeting, including Dream Design, and
request the opportunity to present proposals as well. The City Council takes no formal action at
this meeting.
June 1, 2009 – The City Council approves a request for proposals for a public private
development for the 5th and St. Joseph St. site. The request asked those submitting proposals to
address the parking and specifically identify the amount of parking stalls they were proposing to
provide above the 135 stalls currently at the site. Potential developers had until July 22nd to
submit proposals.
July 27, 2009 – A Special City Council Meeting was held to discuss the proposals the City had
received. Only two proposals had been received by the deadline. One from St Joe Investment
Group and one from Presidential Plaza Partners. The St Joe Investment Proposal had 500
parking spaces, of which 350 would be owned and operated by the City and 150 would belong to
building tenants. The proposal indicated that the development would provide 10,000 – 16,000
sq.ft. of retail space, 40,000 sq.ft. of office space and up to as many as 40 urban loft style
residential units. They were also proposing 6,000 – 10,000 sq.ft. banquet facility. No request
for changes to the TID were made at that time. The Presidential Plaza Partner’s proposal
included a net gain of 45 parking stalls for the City and there was some discussion that the
amount of stalls could be increased to possibly 145 parking stalls. No action was taken on the
proposals. A decision was continued to the August 3, 2009, City Council meeting so a side by
side comparison could be made.
August 3, 2009 – The City Council directed the City Attorney’s Office to enter into negotiations
with the St. Joe Investments Group to carry out the proposed project. The City Council further
directed that the negotiations be completed by December 31, 2009.
September 21, 2009 – The City Council approves a Master Development Agreement with St.
Joe Investments. No specifics of the building design or the amount of space to be committed to
specific uses is included in the master agreement. The only detail addressed in the agreement is
that the City will get a minimum of 350 parking spaces. The agreement states that the City will
participate in the design of the building through the building permit process and the Historic
Preservation review. In the agreement, St. Joe investments limits the amount of TID funds it will
use to $5 million dollars.
November 16, 2009 – The City Council approves the first addendum to the master agreement.
The addendum dealt with the financing and payment of the 2.8 million dollars in 2012 funds.

December 21, 2009 – After a hearing on a resolution of intent to enter into a land transfer, the
City Council approved authorizing the City Attorney to execute the necessary documents to
transfer the property to St. Joe Investments. No transfer has ever occurred.
February 1, 2010 – The City Council approves extending the deadline in the master agreement to
transfer the City land to the developer to April 15, 2010.
April 19, 2010 – The City Council continues a request for a second extension by St. Joe
Investments to its May 3, 2010 meeting.
May 3, 2010 – The City Council approves St. Joe Investments extension request giving them
until June 1, 2010 to transfer the land.
June 7, 2010 – The City Council approves a 6 month extension for St. Joe Investments to provide
proof of financing.
August 19, 2010 – In a Rapid City Journal article St. Joe Investments indicates that they have
postponed plans to include residential lofts in the President’s Plaza project.
December 6, 2010 – St. Joe Investments appears in front of the City Council and provides a
report on its progress on the project. In conjunction with the report they provide a new time line
for approval. The City Council approves acknowledging the report, but does not specifically
grant an extension of any deadlines.
January 2011 – Questions arise about the lack of a specific extension and the overall status of the
project.
February 22, 2011 – St. Joe Investments appears at the City Council meeting and informs the
Council that Hani Shafai and Pat Hall have joined there development group. St. Joe Investments
indicate that there have not been major changes to the initial project elements outlined in the
master development agreement. Alderman Kooiker requested that any significant changes to the
original proposal be brought forward to the Council for approval.
February 27, 2011 – In a Rapid City Journal article Hani Shafai stated that residents could expect
to see changes in the proposed project in the coming months. Pat Hall indicated that the final
product would incorporate the best from both designs.
April 18, 2011 – The City Council approves an assignment agreement transferring the Master
Development Agreement from St. Joe Investments to Presidents Plaza LLC.
August 2011 – The City Council directs that a committee be formed to work with the project
developer and provide more information about the progress of the project, but still provide the
confidentiality the developer’s need.

September 6, 2011 – The City Council appoints the Presidential Plaza Review Sub-Committee,
acknowledged a report on the scope and time frame of the project and extended the deadline to
provide proof of financing to January 31, 2012. Presidents Plaza LLC indicated at the Legal and
Finance Committee meeting that the scope of the project had not changed.

RushMont
52,000 sq.ft. Retail/
Commercial Space
50-70 Residential Units
Approx. 102,000 sq.ft.

St. Joe Investments L.L.C
56,000 sq.ft. of Retail/
Commercial Space
Up to 40 Residential Units
Approx. 96,000 sq.ft.

President’s Plaza L.L.C.
59,000 sq.ft. of Retail/
Commercial Space
Up to 30 Residential Units
Approx. 89,000 sq.ft.

During the December 6, 2010, City Council Meeting St. Joe Investments acknowledged that the
President’s Plaza project had changed from the original presentation presented to and approved
by the City Council. They removed a floor of commercial space and incorporated it into the
ground level. The presentation indicated that the building they were currently proposing would
have 20,000 sq.ft. of retail/commercial space and 40 loft style apartments. This would bring the
total square footage down to 60,000 sq.ft.
City’s Contribution:
RushMont
1. The land at the corner of 5th and St. Joseph Street. Estimated value in 2009 was $1.1 million.
2. $2.8 million in 2012 Funds
3. Up to $23,085,086.14 in Tax Increment Funds. Of this amount, $11,676,375 was allowed for
the public improvements (parking structure, soil clean-up and power line relocation in the alley),
professional services and contingency and $11, 408,711.14 was allowed for financing interest.
St. Joe Investments
1. The land at the corner of 5th and St. Joseph Street. Estimated value in 2009 was $1.1 million.
2. $2.8 million in 2012 Funds.
3. The developer limited the amount of project costs to be reimbursed from the TID to $5
million dollars. In an email dated December 15th 2010, the developer makes clear that it is their
understanding this means $5 million project costs plus interest. There is no breakdown of what
the $5 million would fund.
President’s Plaza
1. The land at the corner of 5th and St. Joseph Street. Estimated value in 2009 was $1.1 million.

2. $2.8 million in 2012 Funds
3. Up to $23,085,086.14 in Tax Increment Funds. Of this amount, $11,676,375 was allowed for
the public improvements (parking structure, soil clean-up and power line relocation in the alley),
professional services and contingency and $11, 408,711.14 was allowed for financing interest.
In return for the above, the City will receive ownership of 350 spaces within the parking
structure constructed in conjunction with the private building. Under the original RushMont
proposal the City would have only received 280 spaces. Under all the proposals the land would
be transferred to private ownership which would place it back on the property tax rolls.

