SPORTS COMPLEX BUDGET

Payee

2009-2010
FourFront

2013-2014
FourFront
FourFront
Rapid City
Cetek
Cetek

Kurtz Construction
Mainline

Sub-total

Contingency, Misc

2013-2014 Total

2015

TOTAL ESTIMATE

TOTAL CITY BUDGET

DIFFERENCE

Description

Masterplan

Investigative

Design

Zoning

On-site Irrigation Study
Water Extension Design
Water Extension

Base Bid

Alt. 3 - turf maturation

Phase 2 Construction Estimate
10% contingency & inflation

wv-rnnu;mv:o;on ;o n

W

16,000.00
265,481.50
270.00
23,526.00
3,536.00
68,451.00
1,675,821.00
88,000.00

2,141,085.50

58,914.50

$

Amount

119,500.00

2,200,000.00

2,118,000.00
211,800.00

4,649,300.00

3,800,000.00

849,300.00



